

MAY 06 2023

DEPARTMENT OF TRANSPORTS  
**OFFICE OF THE SECRETARY**  
 Manila

Number: VIII-128  
 Project ID: P00705542VS

**MEMORANDUM**

FOR : **MANUEL M. BONOAN**  
 Secretary  
 This Department

This has reference to the herein memorandum dated 23 March 2023 of DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII, endorsing the request for the approval of the Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office, New Bus Terminal, Brgy. Abucay, Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 310110100428000 Project ID: P00705542VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads			Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads – Primary Roads		
Daang Maharlika (LT) - K0898 + (-122) - K0898 + 462			Daang Maharlika (LT) - K0899 + 299 - K0899 + 654		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road: 584.00 Lineal meters	P 20,808.219/ Lineal meter	P 12,152,000	CW1- Construction of Drainage Structure along Road: 355.00 Lineal meters	P 34,230.986/ Lineal meter	P 12,152,000
EAO		P 248,000	EAO		P 248,000
Total:		P 12,400,000			P 12,400,000

**Justifications:**

1. Change in station limits is requested in view of the actual design of the project resulting to the decrease in physical target and consequently increase in unit cost to prioritize road section that needs drainage structure in order to address the flooding in the area.
2. Based on the plan and actual site condition, the project involves the construction of drainage structure (reinforced concrete box culvert) including slope protection works and other essential items of work necessary in the project implementation, in which a unit cost of P 34,230.98591 per lineal meter was arrived at with the corresponding physical target of 355.00 lineal meters, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
 In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
 Public-Private Partnership Service

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
 In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**

PDS COPY

#9