



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MAY 24 2023
MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 02 February 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

| As per GAA/Original | | | As Modified | | |
|---|-------------------|--------------------|---|-------------------|------------------------|
| Project Description | | | | | |
| UACS No. 310207100272000 Project ID: P00705600VS | | | OO1: Ensure Safe and Reliable National Road System Network Development Program - Off-Carriageway Improvement - Primary Roads Bacolod North Rd - K0031 + 146 - K0031 + 441 | | |
| OO1: Ensure Safe and Reliable National Road System | | | | | |
| Network Development Program - Off-Carriageway Improvement - Primary Roads | | | | | |
| Bacolod North Rd - K0011 + (-1008) - K0009 + 777 | | | | | |
| Physical Target | Unit Cost (P'000) | Allocation (P'000) | Physical Target | Unit Cost (P'000) | Estimated Cost (P'000) |
| CW1- Off-Carriageway Improvement: Construction of Sidewalk: 9,134.00 sq. m. | 2.00/ sq. m. | 18,261.32 | CW1- Off-Carriageway Improvement: Construction of Sidewalk: 885.00 sq. m. | 20.63/ sq. m. | 18,261.32 |
| EAO | - | 372.68 | EAO | - | 372.68 |
| Total: | | 18,634.00 | Total: | | 18,634.00 |
| Justification: | | | | | |
| Modification is sought due to: | | | | | |
| 1. Change in station limits based on the actual road sections that require the construction of sidewalk which resulted to the decrease in physical target from 9,134.00 square meters to 885.00 square meters, | | | | | |
| 2. The increase in unit cost per sq.m. of CW1 is due to the inclusion of curb and gutter (cast in place) and drainage and slope protection structures. | | | | | |
| 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map Certificate of Reasonableness of Cost dated January 30, 2023. | | | | | |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
NCR, Region III, IV-A, IV-B, V, VI, VII & VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/AVM/R

Department of Public Works and Highways
Office of the Secretary



WIN3F07395