



JUN 09 2023

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 30 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by OIC - District Engineer Dene B. Baldonado, Jr., Negros Occidental 1<sup>st</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 310207100273000 Project ID: P00705601VS					
OO1: Ensure Safe and Reliable National Road System			OO1: Ensure Safe and Reliable National Road System		
Network Development Program - Off-Carriageway Improvement - Primary Roads			Network Development Program - Off-Carriageway Improvement - Primary Roads		
Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0014 + (-437) - K0025 + 429, K0025 + 597 - K0025 + 659, K0026 + 000 - K0035 + 286			Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0014 + (-437) - K0025 + 429, K0025 + 597 - K0025 + 659, K0026 + 000 - K0035 + 286		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Off-Carriageway Improvement: Paving of Shoulders: 51,124.80 sq. m.	0.5684/ sq. m.	29,059.94	CW1 - Off-Carriageway Improvement: Paving of Shoulders: 11,504.00 sq. m.	2.526/ sq. m.	29,059.94
EAO	-	593.06	EAO	-	593.06
Total:		29,653.00	Total:		29,653.00
Justification:					
Modification is sought due to:					
1. Increase in unit cost per lane km of CW1 based on the updated canvassed prices in pursuant to Department Order No. 63, Series of 2022, Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in the physical target of CW1 from 51,124 sq. m. to 11,504.00 sq. m.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, and Certification on the Reasonableness of Cost dated March 30, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations in NCR  
Region III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/~~DISAPPROVED~~:

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

