



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **VIII-181**  
Project ID: **P00706022VS**

**FOR :** **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This has reference to the herein memorandum dated June 8, 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office**, Tacloban City, Leyte, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. : 310109101197000 /</b> <b>Project ID: P00706022VS /</b>  OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Leyte-Samar Rd (via Guintigui-an) K0899 + 555 - K0900 + 005, K0900 + 495 - K0903 + 056, K0903 + 596 - K0904 + 676 /			OO1: Ensure Safe and Reliable National Road System  Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads  Leyte-Samar Rd (via Guintigui-an) K0899+ <b>579-K0899+599, K0901+551 – K0901+586, K0902+176-K0902+186, K0903+005 - K0903+051, K0903+409-K0903+434,K0903+728- K0903+793, K0904+170-K0904+212,K0904+390 – K0904+460</b>		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1- Construction of Road Slope Protection Structure: <b>4,166.67</b> Square meters	<b>₱17,369.9861/</b> Square Meters	₱ 72,375,000 /	CW1- Construction of Road Slope Protection Structure : <b>836.854</b> Square meters	<b>₱13,589.6166/</b> Square Meters	₱ 11,372,525
EAO		₱ 2,625,000	EAO		₱ 412,475
			EXC		₱ 63,215,000
Total:		₱ 75,000,000	Total:		₱ 75,000,000
Justifications:					
<ul style="list-style-type: none"><li>• Change in station limits as per actual needs, resulting to decrease in area, thus lowering also the allocation.</li><li>• Unused balance allocation of P 63,215,000.00 is subject for reversion.</li><li>• Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ERIC A. AYAPANA**  
Assistant Secretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 ACC/BCL/EAA/RRB

Return  
to  
C.O  
ASAP

06-03474/06-03541