



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 07, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated March 3, 2023 of **DPWH Region IX Assistant Director SORAY'YAH M. IBRAHIM**, endorsing the request of **District Engineer REY F. JANOLINO**, Zamboanga Sibugay first DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101080000 ✓ Project ID: P00706083MN ✓ OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Lanao-Pagadian-Zamboanga City Rd – K1738+000 - K1738+041, K1738+316 - K1738+321, K1738+362 - K1738+943			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Lanao-Pagadian-Zamboanga City Rd – K1738+000 - K1738+650		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.508 lane km	₱ 13,676,236.04/ lane km	₱ 34,300,000.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 2.60 lane km	₱ 13,192,307.69/ lane km	₱ 34,300,000.00
EAO	-	₱ 700,000.00	EAO	₱ 26 m / Km	₱ 700,000.00
Total:		₱ 35,000,000.00	Total:		₱ 35,000,000.00
Justification:					
<ul style="list-style-type: none">✓ The modification of this project was requested due to the following:<ul style="list-style-type: none">○ Increase in the physical target to maximize the utilization of allocated funds;○ Adjustment in the Station limit to prioritize the section requiring asphalt overlay.✓ The derived unit cost is based on approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII