



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 13, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated March 9, 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM**, Zamboanga Sibugay 2nd DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310101101083000 Project ID: P00706090MN			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1811+748 - K1812+000		
OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1811+712 - K1812+000					
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.496 lane km EAO	₱ 6,931,129.032/ lane km	₱ 3,437,840.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.568 lane km EAO	₱ 6,052,535.211/ lane km <i>₱ 12. m/k</i>	₱ 3,437,840.00
Total:		₱ 70,160.00	Total:		₱ 70,160.00
Total:		₱ 3,508,000.00	Total:		₱ 3,508,000.00
Justification:					
• Increase in the physical target/decrease in the unit cost due to the minimal cost of item 200 (1) & Item 311(1)c1 for slab correction which constituted 0.13% and 1.37% respectively of the total project cost. • The project limits are changed to synchronize with the increase in the physical target. • The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

ADOR G. CANLAS

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services

APPROVED / DISAPPROVED:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

March 13, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated March 9, 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA**, endorsing the request of **District Engineer BENSALI A. KASIM**, Zamboanga Sibugay 2nd DEO, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original		Project Description			As Modified
UACS No. 310101101083000 Project ID: P00706090MN		OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Preventive Maintenance - Primary Roads Lanao-Pagadian-Zamboanga City Rd - K1811+748 - K1812+000			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.496 lane km EAO	₱ 6,931,129.032/ lane km	₱ 3,437,840.00	CW1- Preventive Maintenance of Road: Asphalt Overlay: 0.568 lane km EAO	₱ 6,052,535.211/ lane km	₱ 3,437,840.00
Total:		₱ 70,160.00	Total:		₱ 70,160.00
Total:		₱ 3,508,000.00	Total:		₱ 3,508,000.00
Justification:					
- Increase in the physical target/decrease in the unit cost due to the minimal cost of item 200 (1) & Item 311(1)c1 for slab correction which constituted 0.13% and 1.37% respectively of the total project cost. - The project limits are changed to synchronize with the increase in the physical target. - The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS
Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services



APPROVED / ~~DISAPPROVED~~:


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII