



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND  
OFFICE OF THE SECRETARY  
Manila

Reference  
Number:

VIII-189

Project ID:

P00706274VS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This has reference to the herein memorandum dated 16 June 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Raulito F. Yangzon, OIC-District Engineer, Samar 1<sup>st</sup> District Engineering Office, Calbayog City, Samar**, of the project under FY 2023 General Appropriation Act (GAA), to wit;

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                               |               | As Modified                                                  |                               |                |
|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------------------|---------------|--------------------------------------------------------------|-------------------------------|----------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                               |               |                                                              |                               |                |
| UACS No.: 310305101834000<br>Project ID: P00706274VS                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                   |                               |               |                                                              |                               |                |
| OO1: Ensure Safe and Reliable National Road System                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                               |               | OO1: Ensure Safe and Reliable National Road System           |                               |                |
| Bridge - Widening of Permanent Bridges                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                               |               | Bridge - Widening of Permanent Bridges                       |                               |                |
| Gandara 2 Parallel Br. along Gandara Diversion Rd                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                      |                               |               | Gandara 2 Parallel Br. along Gandara Diversion Rd            |                               |                |
| Physical Target                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | Unit Cost                     | Allocation    | Physical Target                                              | Unit Cost                     | Estimated Cost |
| CW1- Construction of Parallel Bridge: 1,335.60 Square meters                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                           | ₱ 72,252.17131 / Square meter | ₱ 96,500,000  | CW1- Construction of Parallel Bridge: 1,335.60 Square meters | ₱ 69,369.5717 / Square meter  | ₱ 92,650,000   |
|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        |                               |               | ROW - ROW Acquisition: 572.40 Square meters                  | ₱ 6,726.065688 / Square meter | ₱ 3,850,000    |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                    |                               | ₱ 3,500,000   | EAO                                                          |                               | ₱ 3,500,000    |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |                               | ₱ 100,000,000 | Total:                                                       |                               | ₱ 100,000,000  |
| <b>Justifications:</b><br>Modification is requested due to the following reasons:<br>1. Additional component for Road Right of Way is added due to the presence of residential buildings residing beside Gandara Bridge<br>2. Said additional component resulted to the decrease in unit cost for Construction of Parallel Bridge from ₱ 72,252.17131 to ₱ 69,369.57173.<br>3. Attached are the following supporting documents: Approved Program of Works, Detailed Engineering Design (DED), Straight Line Diagram, Certificate of Availability of Funds (CAF), Geotagged Photos, Certificate of Reasonableness of Cost Estimate, BP 202 and GIS Map. |                               |               |                                                              |                               |                |

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

APPROVED / DISAPPROVED:

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII