



AUG 24 2023
MEMORANDUM

Republic of the Philippines

DPWH

OFFICE OF THE SECRETARY
Manila

FOR :

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated June 8, 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310107100479000 / Project ID P00706474VS / OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LT) - K0898 + 482 - K0898 + 706, K0900 + 202 - K0900 + 372, K0900 + 965 - K0901 + 908, K0903 + 883 - K0905 + 416, K0905 + 472 - K0906 + 630,			OO1: Ensure Safe and Reliable National Road System Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LT) - K0898+180 - K0898+429, K0898 + 960 - K0898 + 971, K0899 + 877 - K0899 + 882, K0901+ 158-K0901 + 179, K0901+ 905 - K0901+ 934, K0902 + 323-K0902 + 341		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1- Construction of Road Slope Protection Structure: 6,833.333 / Square meters	P17,370.001/ / Square Meters	P 118,695,000	CW1- Construction of Road Slope Protection Structure : 748.96 Square meters	P36,205.53835/ / Square Meters	P 27,116,500
EAO		P 4,305,000	EAO		P 983,500
			EXC		P 94,900,000
Total: P 123,000,000			Total: P123,000,000		
Justifications: <ul style="list-style-type: none"> Change in station limits as per actual needs, resulting to decrease in area, thus lowering also the allocation. Unused balance allocation of P 94,900,000.00 is subject for reversion. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map. 					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07620

06/475 / 06-03592