



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 7 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer AMINODIN P. MANIRI, Zamboanga del Norte 2nd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101838000 Project ID: P00706604MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Piao Br. (B00429MN) along Dipolog-Sindangan-Liloy Rd			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Piao Br. (B00429MN) along Dipolog-Sindangan-Liloy Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge / 723.51sq.m.	₱80,026.54 /sq.m.	₱57,900,000.00	CW1- Widening of Bridge / 723.51sq.m.	₱78,794.83 /sq.m.	₱57,008,850.37
-	-	-	ROW Acquisition/ 2,506.08 sq.m.	₱ 368.492 /sq.m.	₱ 923,471.12
EAO	-	₱2,100,000.00	EAO	-	₱2,067,678.51
Total:		₱ 60,000,000.00	Total:		₱ 60,000,000.00

Justification:

- Decrease in the unit cost** based on validated/approved Detailed Unit Price Analysis (DUPA), and Program of Works (POW).
- Inclusion of ROW Acquisition** to compensate property/structure owners affected by the project. The derived unit cost for ROW is based on current market values in the locality.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

March 21, 2023

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 7 March 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer AMINODIN P. MANIRI, Zamboanga del Norte 2nd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310305101838000 Project ID: P00706604MN OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Piao Br. (B00429MN) along Dipolog-Sindangan-Liloy Rd			OO1: Ensure Safe and Reliable National Road System - Bridge - Widening of Permanent Bridges Piao Br. (B00429MN) along Dipolog-Sindangan-Liloy Rd		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Widening of Bridge / 723.51sq.m.	₱80,026.54 /sq.m.	₱57,900,000.00	CW1- Widening of Bridge / 723.51sq.m.	₱ 78,794.83 /sq.m.	₱57,008,850.37
-	-	-	ROW Acquisition/ 2,506.08 sq.m.	₱ 368.492 /sq.m.	₱ 923,471.12
EAO	-	₱2,100,000.00	EAO	-	₱2,067,678.51
Total:		₱ 60,000,000.00	Total:		₱ 60,000,000.00

Justification:

- **Decrease in the unit cost** based on validated/approved Detailed Unit Price Analysis (DUPA), and Program of Works (POW).
- **Inclusion of ROW Acquisition** to compensate property/structure owners affected by the project. The derived unit cost for ROW is based on current market values in the locality.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


ADOR G. CANLAS

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services



 

APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII


03/28/23