



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

24 MAR 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This Department

This refers to the memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified			
Project Description						
UACS: 310204102077000		ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System Network Development Program - Construction of By-Pass and Diversion Roads Network Development Program - Construction of By-Pass and Diversion Roads Camarines Sur Expressway Package 8, Camarines Sur				
Project ID: P00711509LZ						
Physical Target		Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road/ 2.41 Lane Km		80,082.99 / Lane Km	193,000.00	CW1 – Construction of Road Slope Protection Structure/ 5,126.34 Square meters	37.65 / Square meter	193,000.00
EAO –			7,000.00	EAO –		7,000.00
Total:			200,000.00	Total:		200,000.00
Justification:						
<ul style="list-style-type: none">Change in scope of work from Construction of Concrete Road to Construction of Road Slope Protection Structure, since the project is a new construction that requires road opening, thus it will entail only embankment with road slope protection structure to stabilize the road base and delineate the alignment of the road to be constructed. Concreting will be done in later years, or when it is already stable for concrete paving.High unit cost is attributed to the very large embankment from borrow allocating 71.23% of the total construction cost.						
Attached are the following supporting documents:						
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design Plan.						

ANA-0342 V mto

Q

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII