

JUN 22 2023
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, endorsing for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 310204101544000 Project ID: P00712006LZ ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Construction of By-Pass and Diversion Roads Milaor-Pili Bypass Road, Package 1 , Camarines Sur			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System Network Development - Construction of By-Pass and Diversion Roads Milaor-Pili Bypass Road, Package 4 , Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 2.664 Lane Km	28,978.979 / Lane Km	77,200.00	CW1 – Construction of Concrete Road 2.080 Lane Km	37,115.385 / Lane Km P74 M/h	77,200.00
EAO –		2,800.00	EAO –		2,800.00
Total:		80,000.00	Total:		80,000.00
Justification: <ul style="list-style-type: none">Construction of 4-lane 0.30 m. thick concrete road, and provision of 1.50 m. wide and 0.30 m. thick concrete shoulder on both sides;Inclusion of drainage and slope protection structures, and miscellaneous road safety features (including curb, sidewalk and street lights) which comprises 16.59% and 12.96% of the total estimated cost, respectively;Raising of design grade since majority of the road section is flooded during heavy rains;Replacement of unsuitable subgrade material with sound embankment material;Inclusion of additional hauling cost to transfer materials; andCorrection of project package number from Package 1 to Package 4 since this is part of a multi-year project and is contiguous to Packages 1, 2 and 3 funded under GAA FY 2022.					
Attached are the following supporting documents: <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.					

Received : *[Signature]*
Karen E. Regala 7/27/2023

CAM2 011


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII


APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

P00712006LZ

Department of Public Works and Highways
Office of the Secretary



WIN3F07541