

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS  
**CENTRAL OFFICE**  
Manila

Reference Number:	V-336
Project ID:	P00713687LZ

**MEMORANDUM**

**FOR : ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

This refers to the memorandum dated March 7, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of **OIC - District Engineer LEANDRO O. VISORDE, DPWH Camarines Sur 2<sup>nd</sup> DEO**, for the approval of **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS: 310305101937000 Project ID: P00713687LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Bridge Program - Widening of Permanent Bridges			Bridge Program - Widening of Permanent Bridges		
Batang Br. (B00448LZ) along Danao-Pasacao Rd			Batang Br. (B00448LZ) along Danao-Pasacao Rd		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Widening of Bridge  305.200 Square meters	160.550 / Square meters	49,000.00	CW1 – Widening of Bridge  384.888 Square meters	127.310 / Square meters	49,000.00
EAO –		1,000.00	EAO –		1,000.00
Total:		50,000.00	Total:		50,000.00
Justification: <ul style="list-style-type: none"><li>• Increase of span length from 21.80 m. to 23.70 m. to avoid scour and debris blockage; and</li><li>• Change in location of abutment and footing to circumvent the existing concrete piles.</li></ul>					
Attached are the following supporting documents: <ul style="list-style-type: none"><li>• Certificate of Reasonableness of Cost Estimate, Certificate as to Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.</li></ul>					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.


  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/DISAPPROVED:**

  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII