



OFFICE OF THE SECRETARY
Manila

APR 14 2023

MEMORANDUM

FOR : Secretary MANUEL M. BONOAN
This Department

This refers to the memorandum dated April 5, 2023, 2023, of Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V, endorsing the request of OIC - District Engineer LEANDRO O. VISORDE, DPWH Camarines Sur 2nd DEO, for the approval of Modification of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
IACS: 310305101938000 Project ID: P00713688LZ					
ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1 : Ensure Safe and Reliable National Road System		
Bridge Program - Widening of Permanent Bridges			Bridge Program - Widening of Permanent Bridges		
Canal Br. (B00450LZ) along Danao-Pasacao Rd.			Canal Br. (B00450LZ) along Danao-Pasacao Rd.		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Widening of Bridge 401.800 Square Meters	73.171 / Square Meters	29,400.00	CW1 – Widening of Bridge 272.844 Square Meters	107.754 / Square Meters	29,400.00
EAO –		600.00	EAO –		600.00
Total:		30,000.00	Total:		30,000.00

Justification:

- Raising of Slope Protection Surface design due to high flood velocities under the bridge and scouring;
- Inclusion of drainage and slope protection structures, and miscellaneous road safety features (including concrete railings, painting, elastomeric bearing pad) which comprises 3.75% and 2.46% of the total direct cost, respectively;
- Additional hauling cost to transport materials;
- Adaption of canvassed prices for particular materials which are affected by extraordinary price increase.

Attached are the following supporting documents:

Certificate of Reasonableness of Cost Estimate, Certificate as to Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.

P00713688LZ


Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


NERIE D. BUENO

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary


WIN3F07649

2.6 BCL/RRB

P00713688LZ