

OCT 02 2023

OFFICE OF THE SECRETARY

Manila

HIGHWAYS

MEMORANDUM

FOR

MANUEL M. BONOAN
Secretary
This Department

This has reference to the herein memorandum dated 23 June 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office**, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No.: 320101109247000 Project ID: P00721550VS OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Tacloban City Master Drainage and Flood Control System, Tacloban City, Leyte			OO2: Protect Lives and Properties Flood Management - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Tacloban City Master Drainage and Flood Control System, Tacloban City, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Construction of Drainage Structure: 11,362.827 Lineal meters	P 12,738.90732 / Lineal meters	P 144,750,000	CW1-Construction of Drainage Structure: 2,348.56 Lineal meters	P 61,633.5116/ Lineal meters	P 144,750,000
EAO		P 5,250,000	EAO		P 5,250,000
Total:		P 150,000,000	Total:		P 150,000,000
Justifications:					
1. Structured wall pipe (High Density Polyethylene Pipe, 1000 mm dia.) was adapted considering the location of the project is within the city and construction activity should be fast tracked to prevent traffic congestion, thus decreasing the physical target from 11,362.827 lineal meters to 2,348.56 lineal meters, resulting in an increase in unit cost.					
2. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCU/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07673