



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

April 17, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 13 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105922000 Project ID : P00721659MN					
OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems		
Construction of Flood Control along Sibuguey River, Barangay Villacastor, Buug, Zamboanga Sibugay Package 3			Construction of Flood Control along Sibuguey River, Barangay Villacastor, Buug, Zamboanga Sibugay Package 3		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure 348.212 l.m.	₱140,718.87/ l.m.	₱49,000,000.00	CW1 – Construction of Flood Mitigation Structure 233.00 l.m.	₱210,300.43/ l.m.	₱49,000,000.00
EAO	-	₱1,000,000.00	EAO	-	₱1,000,000.00
Total		₱50,000,000.00	Total		₱50,000,000.00
Justification: <i>up Cost of Civil Requirements,</i>					
The modification of this project was requested due to the following:					
<ul style="list-style-type: none">Decrease in the physical target/ increase in the unit cost due to the increase in the quantities on items of works under Earthworks, Drainage and Slope Protection Structures and Bank and Slope Protection Works;Also, the project utilizes steel sheet piles (nine meters in length) and concrete slope protection for the construction of flood mitigation structures; andThe derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA)					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.



REY PETER B. GILLE

OIC-Assistant Secretary for Technical Services
and Information Management Services, and
OIC-Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL

subject to further comments


MARIA CATALINA E. CABRAL PH.D., CESO I

Undersecretary for Planning and PPP Services



EUGENIO R. PIHO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 aap/AVS/AGC/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E02881

April 17, 2023

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 13 April 2023 of **DPWH Region IX Director CAYAMOMBAO D. DIA** endorsing the request of **District Engineer REY F. JANOLINO, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project covered by CY2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105922000 Project ID : P00721659MN OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control along Sibuguey River, Barangay Villacastor, Buug, Zamboanga Sibugay Package 3			OO2: Protect Lives and Properties Against Major Floods - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control along Sibuguey River, Barangay Villacastor, Buug, Zamboanga Sibugay Package 3		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Construction of Flood Mitigation Structure 348.212 l.m.	₱140,718.87/ l.m.	₱49,000,000.00	CW1 – Construction of Flood Mitigation Structure 233.00 l.m.	₱210,300.43/ l.m.	₱49,000,000.00
EAO	-	₱1,000,000.00	EAO	-	₱1,000,000.00
Total		₱50,000,000.00	Total		₱50,000,000.00
Justification: The modification of this project was requested due to the following:					
<ul style="list-style-type: none">Decrease in the physical target/ increase in the unit cost due to the increase in the quantities on items of works under Earthworks, Drainage and Slope Protection Structures and Bank and Slope Protection Works;Also, the project utilizes steel sheet piles (nine meters in length) and concrete slope protection for the construction of flood mitigation structures; andThe derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					



Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Secretary for his consideration and approval.

REY PETER B. GILLE

OIC-Assistant Secretary for Technical Services
and Information Management Services, and
OIC-Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL

MARIA CATALINA E. CABRAL Ph.D., CESO I

Undersecretary for Planning and PPP Services

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
Secretary

2.3 aap/AVS/AGC/ERP