



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 31 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification request by District Engineer **RANDOLFO A. MELOSANTOS**, Iloilo 1st District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101110106000 Project ID: P00721930VS OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Guimbal Shoreline/Seawall Protection including Access Road, Guimbal, Iloilo			OO2: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems Construction/Improvement of Guimbal Shoreline/Seawall Protection, Guimbal, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Flood Mitigation Structure: 140.00 lineal meters	140.00 / lineal meter	19,600.00	CW1- Construction of Flood Mitigation Structure: 230.00 lineal meters	85.22 / lineal meter	19,600.00
EAO	-	400.00	EAO	-	400.00
Total:		20,000.00	Total:		20,000.00
Justification: Modification is sought due to: 1. Increase in physical target of CW1 from 140.00 lineal meters to 230.00 lineal meters to include additional 90 lineal meters of flood mitigation structure (Reinforced Concrete Slope Protection in Steel Sheet Piles, Concrete Tetrapods) based on the detailed engineering design of the project resulting to the decrease of unit cost per lineal meter of CW1. 2. Deletion of "including Access Road" in the project title since the access road was already constructed by the LGU of Guimbal , Iloilo. 3. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, and GIS Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

By the Authority of the Undersecretary:

ERIC A. AYAPANA
Assistant Secretary