


JUL 19 2023

MEMORANDUM

FOR : ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **District Engineer SIMON N. ARIAS**, Masbate 2nd District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101109102000 Project ID: P00725889LZ			UACS No. 320101109102000 Project ID: P00725889LZ		
OO2: Protect Lives and Properties Against Major Floods			OO2: Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems			Flood Management Program - Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -		
Construction of Milagros Seawall, Sta. 0+208.00 - Sta. 0+487.00 , Milagros, Masbate			Construction of Milagros Seawall, Sta. 0+217.00 - Sta. 0+340.50 , Milagros, Masbate		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Flood Mitigation Structure– 123.500 Lineal meters	742,308 / Lineal meters	91,675,000	CW1 – Construction of Flood Mitigation Structure– 123.500 Lineal meters	742,308 / Lineal meters	91,675,000
EAO	-	3,325,000	EAO	-	3,325,000
Total		95,000,000	Total		95,000,000
Justification: <i>Use of Structural Concrete.</i> <ul style="list-style-type: none">Change of station limits was done to attach the project to the existing flood mitigation structure in order to avoid gaps.The shorten length of station limits was done to match the original physical target.					
Attached are the following documents:					
<ul style="list-style-type: none">Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design					

Based on our evaluation, the submitted request for modification of the said projects is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

subject to further CRT verification



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


NOTED





ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII



Department of Public Works and Highways
Office of the Secretary



WIN3F07510

2.6 BCL/EAA/RRB

Project ID: P00725889LZ