

05-02893

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

JUL 19 2023

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the Memorandum dated February 13, 2023, of **Regional Director VIRGILIO C. EDUARTE, CESO III, DPWH Regional Office V**, endorsing the request of **District Engineer SIMON N. ARIAS**, Masbate 2nd District Engineering Office for the approval of **Modification** of the project under FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101109103000 Project ID: P00725890LZ 002: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Calasuche Seawall, Sta. 0+642.00 - Sta. 0+921.00 , Milagros, Masbate			UACS No. 320101109103000 Project ID: P00725890LZ 002: Protect Lives and Properties Against Major Floods Flood Management Program - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Calasuche Seawall, Sta. 1+286.90 - Sta. 1+361.90 , Milagros, Masbate		
Physical Target	Unit Cost (P)	Allocation (P)	Physical Target	Unit Cost (P)	Estimated Cost (P)
CW1 – Construction of Flood Mitigation Structure– 75 Lineal meters	772,000 / Lineal meters	57,900,000	CW1 – Construction of Flood Mitigation Structure– 75 Lineal meters	772,000 / Lineal meters	57,900,000
EAO	-	2,100,000	EAO	-	2,100,000
Total		60,000,000	Total		60,000,000
Justification: <div>Use of Steel Sheet piles.</div> <ul style="list-style-type: none">Change of station limits was done to attach the project to the existing flood mitigation structure in order to avoid gaps.The shorten length of station limits was done to match the original physical target. <p>Attached are the following documents:</p> <ul style="list-style-type: none">Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, Geotagged Photos and Detailed Engineering Design <div>up BOC int renew.</div>					

Based on our evaluation, the submitted request for modification of the said projects is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

Subject to further ^{for} verification



MARIA CATALINA E. CABRAL, Ph.D., CESO I


Undersecretary for Planning and
Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I


Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

2.6 BCL/RRB

Project ID: P00725890LZ



Department of Public Works and Highways
Office of the Secretary



WIN3F07506