



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

Reference Number: V-180

Project ID: P00725903LZ

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the Memorandum dated March 23, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320101109121000 Project ID: P00725903LZ					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Rehabilitation/ Improvement of Revetment Wall Downstream at Sta. Teresita River, Iriga City, Camarines Sur, Sta. 9+304 - Sta. 9+529			Rehabilitation/ Improvement of Revetment Wall Downstream at Sta. Teresita River, Iriga City, Camarines Sur, Sta. 18+025.00 - 18+547.18, Sta. 18+620.00 - 18+809.62		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Rehabilitation / Major Repair of Flood Control Structure – 711.8 Lineal meters	162.686 / Lineal meters	115,800.00	CW1 – Rehabilitation / Major Repair of Flood Control Structure – 711.8 Lineal meters	162.686 / Lineal meters	115,800.00
EAO –		4,200.00	EAO –		4,200.00
Total:		120,000.00	Total:		120,000.00
Justification: <div>Use of steel sheet piling</div> <ul style="list-style-type: none">Change in Station Limits from Sta. 9+304 - Sta. 9+529 to Sta. 18+025.00 - 18+547.18, Sta. 18+620.00 - 18+809.62 to prioritize the critical sections that requires immediate intervention to prevent further scouring of adjacent sections.					
Attached are the following supporting documents: <ul style="list-style-type: none">Certificate of Availability of Funds, Program of Works, Geotagged Photos, GIS Location Map and Detailed Engineering Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Undersecretary

Recommending Approval:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

*subject to submission
Cst of Cst Reab/ablers*

APPROVED/~~DISAPPROVED~~:



ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/AVM/RRB

Project ID: P00725903LZ