



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
MANILA

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII
This Department

This refers to the Memorandum dated March 01, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, for the approval of **Modification** of the project under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 320102105455000 Project ID: P00726772LZ					
ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods			ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods		
Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers			Flood Management Program - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers		
Construction of Daet River Flood Control Structure Phase II, Brgy. Bibirao and Brgy. Calasgasan, Daet, Camarines Norte			Construction of Daet River Flood Control Structure Phase II, Barangay Bibirao, Daet, Camarines Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure – 307 Lineal meters	251.466 / Lineal meters	77,200.00	CW1 – Construction of Flood Mitigation Structure – 307 Lineal meters	251.466 / Lineal meters	77,200.00
EAO –		2,800.00	EAO –		2,800.00
Total:		80,000.00	Total:		80,000.00
Justification: Use of Steel sheet pile					
<ul style="list-style-type: none">Deletion of Brgy. Calasgasan, in the project title, since the barangay will not be traversed by the Daet River					
Attached are the following supporting documents:					
<ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Geotagged Photos and Detailed Engineering Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for Undersecretary's consideration and approval.


ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

*Note: Unit Cost on the Very
high side*


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

2.6 BCL/AVM/RRB

Project ID: P00726772LZ