



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
 Manila

24 AUG 2026

MEMORANDUM

FOR : **MANUEL M. BONOAN**
 Secretary
 This Department

This has reference to the herein memorandum dated May 18, 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office, Tacloban City, Leyte**, of the project under FY 2023 General Appropriation Act (GAA), to wit;

Project ID: P00731696VS

As per GAA/Original			As Modified		
Project Description					
UACS No. : 300219102090000 Project ID: P00731696VS Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Drainage System from Daang Maharlika Road to Tanghas Lirang Creek, Tacloban City, Leyte			Convergence and Special Support Program (CSSP) Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structures protecting Public Infrastructures / Facilities Construction of Drainage System from Daang Maharlika Road to Tanghas Lirang Creek, Tacloban City, Leyte		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Allocation
CW1- Construction of Drainage Structure: 378.761 Lineal meters	P12,936.918/ Lineal Meters	P 4,900,000	CW1- Construction of Drainage Structure along Road: 177.14 Lineal meters	P27,661.737/ Lineal Meters	P 4,900,000
EAO		P 100,000	EAO		P 100,000
Total:		P 5,000,000	Total:		P5,000,000
Justifications:					
<ul style="list-style-type: none">The decrease of Physical Target from 378.761 Lineal meter to 177.14 Lineal meter, and consequently increase in unit cost was due to actual site condition and adaptation of RCBC drainage structure in the carriageway.Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0), BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA
 Assistant Secretary for Regional Operations
 In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
 Undersecretary for Planning and
 Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I
 Undersecretary for Regional Operations
 In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

APPROVED/DISAPPROVED:

MANUEL M. BONOAN
 Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
 Office of the Secretary

