



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

MAY 04 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein memorandum dated 23 March 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Johnny M. Acosta, District Engineer, Tacloban City District Engineering Office**, New Bus Terminal, Brgy. Abucay, Tacloban City, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300214100582000</b> <b>Project ID: P00733092VS</b>  Convergence and Special Support Program  Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Installation of Solar LED Street Lights Along Tacloban - Baybay South Road (S00246LT) K0915+ (-110) - K0916+568, Tacloban, City			Convergence and Special Support Program  Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239  Installation of Solar LED Street Lights Along Tacloban - Baybay South Road (S00246LT) K0915+ (-1000) - K0916+568, Tacloban, City		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1-Road Safety: Street Lighting: 4.615 Km	₱ 8,748,862.405/ Km	₱ 40,376,000	CW1-Road Safety: Street Lighting: 283.00 Number of Streetlights	₱ 142,671.378/ Number of Streetlight	₱ 40,376,000
EAO		₱ 824,000	EAO		₱ 824,000
Total:		₱ 41,200,000			₱ 41,200,000
<b>Justifications:</b> 1. Correction on start station limit from K0915+(-110) to K0915+(-1000) to conform with RBIA. 2. Change in physical target to 283.00 Number of Streetlights within the length of 2.484 Km and unit cost of P 142,671.378/Number of Streetlight. 3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VIII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/AVM/RRB

Department of Public Works and Highways  
Office of the Secretary



WIN3F07301

ADO-1041 VIII