

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND
OFFICE OF THE SECRETARY
Manila

Reference
Number: VIII-166
Project ID: P00733201VS

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This has reference to the herein memorandum dated 4 May 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Raulito F. Yangzon, OIC-District Engineer, Samar 1st District Engineering Office, Calbayog City, Samar**, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215103414000 Project ID: P00733201VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities		
Construction of Road, Barangay Puhagan - Libertad - Kabugaw - Matalud, San Jorge, Samar			Construction of Road, Barangay Puhagan - Libertad - Kabugaw - Matalud, San Jorge, Samar		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 2.50 Lane Km	P 19,600,000.00 / Lane Km	P 49,000,000	CW1- Construction of Gravel Road: 4.12 Lane Km	P 11,893,203.88 / Lane Km P 23.6 M/Km	P 49,000,000.00
EAO		P 1,000,000.00	EAO		1,000,000.00
Total:		P 50,000,000	Total:		P 50,000,000
Justifications:					
1. Change of type of work (from construction of concrete road to construction of gravel road) suitable to the actual activities necessary for the project implementation covering a total length of 2.06 Km (2 Lanes) in order to enhance accessibility and improve the safety of the travelling public.					
2. Based on the plan and the actual site condition, the scope of work involves road opening (4.120 Lane Km) with a total width of 6.1 meters, including slope protection works (stone masonry), in which the unit cost of P 11,893,203.88 per Lane Km was arrived with the corresponding physical target of 4.120 Lane Km, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.					
3. Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map					

After review and evaluation, the submitted request for modification of the above-mentioned project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERIC A. AYAPANA
Assistant Secretary for Regional Operations
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I
Undersecretary for Regional Operations
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII