



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII  
This Department

This refers to the memorandum dated 17 March 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by **District Engineer MARIO G. SORIANO**, Iloilo 4<sup>th</sup> District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300221103725000</b> <b>Project ID: P00733437VS</b>  CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Road Jct Bancal, Leon-Antique Rd, K0041+700 - K0041+820 - R/S			CONVERGENCE AND SPECIAL SUPPORT PROGRAM  Basic Infrastructure Program - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Road Jct Bancal, Leon-Antique Rd, K0022+600 - K0022+769 - B/S		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1 - Construction of Concrete Road: 0.210 lane km	47,142.86 / lane km	9,900.00	CW1- Construction of Concrete Road: 0.338 lane km	29,289.94 / lane km	9,900.00
EAO	-	100.00	EAO	58 m / km	100.00
Total:		10,000.00	Total:		10,000.00
<b>Justification:</b> <i>Fr a Local road under BIP, unit cost is m the high side</i> The modification is sought due to: 1. Change in station limits to avoid overlapping of projects since the original limits are already funded which resulted to the increase in physical target of CW1 from 0.210 lane km to 0.338 lane km and decrease in unit cost per lane km. 2. Change in project description from "R/S" to "B/S" since the project involves the concreting of both sides of the road section. 3. Attached is a certification signed by the RBIA Coordinator and District Engineer of Iloilo 4 <sup>th</sup> DEO dated March 10, 2023 certifying that K0022+600 - K0022+769 along Jct Bancal Leon-Antique Rd is in bad condition. 4. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, and Certification on the Reasonableness of Cost dated March 13, 2023.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

*[Signature]*  
**ANTONIO V. MOLANO, JR.**  
Assistant Secretary for Regional Operations  
in NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:** *up Hwn*  
*[Signature]*  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning and  
Public-Private Partnership Service

**APPROVED/DISAPPROVED:**  
*[Signature]*  
**ROBERTO R. BERNARDO, CESO I**  
Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII