



MAY 23 2023

MEMORANDUM

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

OS-02401

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated 18 April 2023 of DPWH Region VI Director NERIE D. BUENO, CESO III, endorsing the Project Modification requested by District Engineer CESAR M. HIPONA, Jr., Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300221103809000 Project ID: P00733512VS ✓ Convergence and Special Support Program Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road in Buntatala, Iloilo City, Iloilo ✓			Convergence and Special Support Program Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Road in Buntatala, Iloilo City, Iloilo ✓		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Concrete Road: 0.781 lane km ✓	6,338.03 / lane km ✓	4,950.00	CW1- Construction of Concrete Road: 0.643 lane km	7,698.29 / lane km	4,950.00
EAO	-	50.00	EAO	15.24 / lane km	50.00
Total:		5,000.00	Total:		5,000.00
Justification: Modification is sought due to: 1. Increase in unit cost per lane km of CW1 based from the revised costs of construction materials based on updated canvassed prices in pursuant to DO 63 s. 2022: Guidelines in Addressing the Effect of the Increasing Prices of Construction Materials and Equipment Rental Rates Utilized for Infrastructure Projects which resulted to the decrease in physical target of CW1 from 0.781 lane km to 0.643 lane km. 2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, GIS Map, Geotagged Photos, and Certification on the Reasonableness of Cost dated April 17, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII

APPROVED / ~~DISAPPROVED~~:

MANUEL M. BONOAN
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways
Office of the Secretary



WIN3F07394