

OFFICE OF THE SECRETARY  
Manila

JUN 09 2023  
MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This has reference to the herein memorandum dated 4 May 2023 of **DPWH Regional Director EDGAR B. TABACON, CESO IV, DPWH Region VIII**, endorsing the request for the approval of the **Modification of Raulito F. Yangzon, OIC-District Engineer, Samar 1<sup>st</sup> District Engineering Office**, Calbayog City, Samar, of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No.: 300221104153000</b> <b>Project ID: P00733670VS</b>					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities			<del>Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities</del>		
Construction of Road Brgy Langoyon – Brgy Campaelig – Brgy Camperito, Sta. Margarita, Samar			Construction of Road Brgy Langoyon – Brgy Campaelig – Brgy Camperito, Sta. Margarita, Samar		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road: 3.50 Lane Km	₱ 14,142,857.14/ Lane Km	₱ 49,500,000	CW1-Construction of Gravel Road: 2.50 Lane Km	₱ 17,780,398.82 / Lane Km	₱ 44,450,997.05
			CW2 - Construction of Road Slope Protection Structure: 600.0 Square meters	₱ 8,415.00492/ Square Meters	₱ 5,049,002.95
EAO		₱ 500,000	EAO		₱ 500,000
Total:		₱ 50,000,000	Total:		₱ 50,000,000

**Justifications:**

- Change of type of work (from construction of concrete road to construction of gravel road) and additional project component (CW2) suitable to the actual activities necessary for the project implementation covering a total length of 1.25 Km (2 Lanes) in order to enhance accessibility and improve the safety of the travelling public.
- Based on the plan and the actual site condition, the scope of work involves road opening (2.50 Lane Km) with a total width of 6.1 meters, including slope protection works (grouted riprap), in which the unit cost of P 17,780,398.82 per Lane Km for CW1 and P 8,415.00492 per Square meter for CW2 were arrived with the corresponding physical target of 2.50 Lane Km and 600.0 Square meters, respectively, copy attached is Certificate of Reasonableness of Cost Estimate for your reference and guidance.
- Attached are the following supporting documents: Form for Evaluation of Modification Request (2023, V1.0); BP 202; Certificate of Availability of Funds; Approved Program of Works; Plan; Geotagged Photos; Certificate of Reasonableness of Cost Estimate; and Location Map

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
In NCR, Region III, IV-A, IV-B, V, VI, VII and VIII

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and  
Public-Private Partnership Service

**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
In NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**APPROVED/DISAPPROVED:**

**MANUEL M. BONOAN**  
Secretary

2.6 ACC/BCL/EAA/RRB

Department of Public Works and Highways  
Office of the Secretary

