



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
DPWH CENTRAL OFFICE
Manila

OS-02400

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated 18 April 2023 of **DPWH Region VI Director NERIE D. BUENO, CESO III**, endorsing the Project Modification requested by District Engineer CESAR M. HIPONA, JR., Iloilo City District Engineering Office, under the FY 2023 General Appropriations Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS No. 300225101336000 Project ID: P00733731VS					
Convergence and Special Support Program			Convergence and Special Support Program		
Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Basic Infrastructure Program (BIP) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Drainage System San Juan, Iloilo City, Iloilo			Construction of Drainage System San Juan, Iloilo City, Iloilo		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Estimated Cost (P'000)
CW1- Construction of Drainage Structure: 260 lineal meters	19.04 / lineal meter	4,950.00	CW1- Construction of Drainage Structure: 246 lineal meters	20.12 / lineal meter	4,950.00
EAO	-	50.00	EAO	-	50.00
Total:		5,000.00	Total:		5,000.00
Justification:					
Modification is sought due to:					
1. Decrease in physical target of CW1 from 260 lineal meters to 246 lineal meters and increase in unit cost per lineal meter based on the actual length of the drainage structure that will be constructed as per detailed engineering design and the inclusion of reinforced concrete box culvert.					
2. Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds, Geotagged Photos, GIS Map, and Certification on the Reasonableness of Cost dated April 17, 2023.					

Based on our evaluation, the submitted request for modification of the said project is found in order. Hence, the said request is hereby recommended for the Undersecretary's consideration and approval.

ERIC A. AYAPANA

Assistant Secretary for Regional Operations in
NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Service

APPROVED/DISAPPROVED:

ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII & VIII