



APR 24 2023

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

MEMORANDUM

FOR : Undersecretary **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII
This Department

This refers to the memorandum dated March 20, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH, Region V**, requesting for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit:

As per GAA/Original			As Modified		
Project Description					
UACS: 300219101632000 Project ID: P00736132LZ					
Convergence and Special Support Program			Convergence and Special Support Program		
Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Construction of Lanot Seawall, <u>Basud</u> , Camarines Norte			Construction of Lanot Seawall, <u>Mercedes</u> , Camarines Norte		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Flood Mitigation Structure – 179.7 Lineal meters	186.90 / Lineal meters	33,586.49	CW1 – Construction of Flood Mitigation Structure – 179.7 Lineal meters	186.90 / Lineal meters	33,586.49
CW2 – Construction of Concrete Road – 0.359 Lane Km	40,845.44 / Lane Km	14,663.51	CW2 – Construction of Concrete Road – 0.359 Lane Km	40,845.44 / Lane Km <i>780 m / km</i>	14,663.51
EAO –		1,750.00	EAO –		1,750.00
Total:		50,000.00	Total:		50,000.00
Justification:					
<ul style="list-style-type: none">Change in Municipality name from "Municipality of Basud" to "Municipality of Mercedes" since <u>Barangay Lanot is located in the Municipality of Mercedes and non-existent</u> in the Municipality of Basud.Attached is the Certification from LGU of Mercedes, Camarines Norte in support to the said request for modification of barangay name.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.



ANTONIO V. MOLANO, JR.

Assistant Secretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:

Note: For a SIPAG project, unit costs for CWL 1 & CW-2 is on the high side



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning


and Public-Private Partnership Service


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations

in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED / ~~DISAPPROVED~~


MANUEL M. BONOAN
Secretary

Department of Public Works and Highways
Office of the Secretary



WIN3F07264

2.6 BCL/RRB

Project ID: P00736132LZ