

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

FEB 21 2023
MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of then **District Engineer RUBEN S. SANTOS Jr., DPWH Camarines Sur 2nd DEO**, for the approval of Modification of the project under FY 2023 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS: 300215103314000 / Project ID: P00736594LZ / CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Libmanan Cabusao Pump Irrigation System (LCPIS) Main Canal Service Road, Libmanan, Camarines Sur (KATUBIGAN - Kalsada Tungo sa Patubigan) /			CONVERGENCE AND SPECIAL SUPPORT PROGRAM Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Libmanan Cabusao Pump Irrigation System (LCPIS) Main Canal Service Road, Libmanan, Camarines Sur (KATUBIGAN - Kalsada Tungo sa Patubigan)		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Construction of Concrete Road 0.770 Lane km /	15,272.727 / Lane km /	11,760.00 /	CW1 – Construction of Concrete Road 0.400 Lane km	29,400.00 / Lane km P58.8M/k	11,760.00 /
EAO –		240.00	EAO –		240.00
Total:		12,000.00	Total:		12,000.00
Justification: <ul style="list-style-type: none">Construction of Single-lane 0.23 m. thick concrete road, and provision of 1.0 m. wide and 0.23 m. thick concrete shoulder on left side;Inclusion of drainage and slope protection structures and miscellaneous road safety features which comprises 5.19% and 4.19% of the estimated cost respectively;Provision for the repair/maintenance of access road to the project; andInclusion of additional hauling cost to transport materials.					
Attached are the following supporting documents: <ul style="list-style-type: none">Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.					

Ref. 63031

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.


ERIC A. AYAPANA

Assistant Secretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

Recommending Approval:


MARIA CATALINA E. CABRAL. Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.6 BCL/RRB

Project ID: **P00736594LZ**

Department of Public Works and Highways
Office of the Secretary



WIN3F07532