

Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

JUN 22 2023  
MEMORANDUM

FOR : **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated February 17, 2023, of **Regional Director VIRGILIO C. EDUARTE, DPWH Regional Office V**, endorsing the request of then **District Engineer RUBEN S. SANTOS Jr., DPWH Camarines Sur 2<sup>nd</sup> DEO**, for the approval of the **Modification** of the project under FY 2023 General Appropriation Act (GAA), to wit;


As per GAA/Original			As Modified		
Project Description					
UACS: 300225101280000 Project ID: P00737563LZ					
CONVERGENCE AND SPECIAL SUPPORT PROGRAM			CONVERGENCE AND SPECIAL SUPPORT PROGRAM		
Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities			Basic Infrastructure Program - Flood Mitigation Structures protecting Public Infrastructures/Facilities		
Rehabilitation of Box Culvert, Barangay Alimbuyog, Milaor, Camarines Sur			Rehabilitation of Box Culvert, Barangay Alimbuyog, Milaor, Camarines Sur		
Physical Target	Unit Cost (P'000)	Allocation (P'000)	Physical Target	Unit Cost (P'000)	Allocation (P'000)
CW1 – Rehabilitation / Major Repair of Flood Control Structure  43.508 Lineal	170.658 / Lineal meter	7,425.00	CW1 – Rehabilitation / Major Repair of Drainage Structure  6.100 Lineal meters	1,217.213 / Lineal meter	7,425.00
EAO –		75.00	EAO –		75.00
Total:		7,500.00	Total:		7,500.00
Justification: <ul style="list-style-type: none"><li>• Reconstruction of 6 m. Length x 3 m. Width x a 0.3 thick slab existing box culvert to 8 m. Length x 6.1m width x 0.6m thick Flat Slab Bridge, with 0.23 m. PCCP on Slab for both sides;</li><li>• Inclusion of slope protection structures, and miscellaneous road safety features (railings and street lights etc.) which comprises 6.06% of the total direct cost;</li><li>• Raising of design grade since majority of the road section is flooded during heavy rains;</li><li>• Provision for the construction of service road along the project to allow accessibility for heavy equipment; and</li><li>• Provision for the detour of the project.</li></ul>					
Attached are the following supporting documents: Certificate of Reasonableness of Cost Estimate, Certificate of Availability of Funds, Program of Works, Detailed Unit Price Analysis, GIS Map, Geotagged Photos and Detailed Engineering Design Plan.					

Based on our evaluation, the submitted request for modification of the said project is in order. Hence, the said request is hereby recommended for the Secretary's consideration and approval.

  
**ERIC A. AYAPANA**

Assistant Secretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII and VIII

**Recommending Approval:**

  
**MARIA CATALINA E. CABRAL. Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services

  
**ROBERTO R. BERNARDO, CESO I**

Undersecretary for Regional Operations  
in NCR, Regions III, IV-A, IV-B, V, VI, VII, and VIII

**APPROVED/~~DISAPPROVED~~:**

  
**MANUEL M. BONOAN**  
Secretary

2.6 BCL/EAA/RRB

P00740227LZ

Department of Public Works and Highways  
Office of the Secretary



WIN3F07534