

Republic of the Philippines DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS **OFFICE OF THE SECRETARY**

Manila

August 01, 2023

MEMORANDUM

- TO : REYNALDO C. ALCONCEL Regional Director DPWH-Region II Tuguegarao City, Cagayan
- ATTENTION : MARIANO B. MALUPENG District Engineer Cagayan 3rd District Engineering Office

Transmitted herewith is the <u>APPROVED</u> request for the **modification** of hereunder stated project:

1. Convergence and Special Support Program Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Installation of LED Integrated Solar Streetlights along Municipal and Barangay Roads in Enrile, Cagayan - - - **P5,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dear with accordingly.

REY PEYER B. GILLE, D.M.

OIC-Assistant Secretary for Regional Operations in CAR, Fegions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

Reference Number:

II-075

P00739648LZ

Project ID:



Republic of the Philippines

OFFICE OF THE SECRETARY Manila

June 20, 2023

MEMORANDUM

FOR

: EUGENIO R. PIPO, JR. Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII This Department

This refers to the memorandum dated 13 June 2023 of DPWH Region II Regional Director REYNALDO C. ALCONCEL, endorsing the request of District Engineer MARIANO B. MALUPENG, Cagayan 3rd District Engineering Office, for the modification of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100506000					
Project ID:P00739648LZ					
Convergence and Special Support Program -			Convergence and Special Support Program ,		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 /			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 ,		
Installation of LED Integrated Solar Streetlights along Municipal and Barangay Roads in Enrile, Cagayan			Installation of LED Integrated Solar Streetlights along Municipal and Barangay Roads in Enrile, Cagayan /		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Street Lighting/ 3 km -	₽ 1,633,333.33/, km	₽ 4,900,000.00 /	CW1- Road Safety: Roadway Lighting: 58 No. of units,	P 84,482.76/ <i>.</i> . No: 05 unit	P 4,900,000.00 .
EAO	-	₱ 100,000.00-	EAO	-	P 100,000.00
	Total:			Total:	P5,000,000.00

AG-CO-200307-00789

UACS No. 300214100506000 Project ID: P00739648LZ

Page 2 of 2

1

afication:

- The change in physical target is due to the consideration of DO 48 series 2023 re: Supplementary Parameters in Table 2-Roadway Lighting Stationing and Parameters, DO no. 19, series 2023, re: Guidelines and Standard Design Drawings for Solar- Powered Roadway Lighting along National Roads. With the new design, the solar streetlight has a height of 8m from 7.6m originally. Streetlight poles are located at every 35m along the road section in the new design whereas it was originally at every 50
- m.
 - The allocation is sufficient for the construction of 58 units of LED Integrated Solar Streetlights.
- The derived unit cost is based on validated/ approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).

Attached are the following supporting documents: Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds, BP 202 Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M. OIC - Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED-

ENGENIO R. PIRO, JR Undersecretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP