



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila



September 25, 2023

MEMORANDUM


TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan

ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge **and** approaches at Sitio Maasin, Brgy. Iraga, Solana, Cagayan Phase II- Package II - - - **P52,000,000.00**.

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

July 13, 2023

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated 2 June 2023 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARIANO B. MALUPENG, Cagayan 3rd District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300215102464000 Project ID:P00739754LZ Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge approaches at Sitio Maasin, Brgy. Iraga, Solana, Cagayan Phase II- Package II			 Convergence and Special Support Program- Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge <u>and</u> approaches at Sitio Maasin, Brgy. Iraga, Solana, Cagayan Phase II- Package II		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Bridge/ 286.2 Sq.m.	₱ 118,011.88/ Sq.m.	₱ 33,775,000.00	CW1- Construction of Bridge/ 286.2 Sq.m.	₱ <u>101,716.66</u> / Sq.m.	₱ 29,111,306.70
CW2- Construction of Bridge/ 286.2 Sq.m.	₱ 57,320.06/ Sq.m.	₱ 16,405,000.00	CW2- Construction of Bridge/ <u>238.50</u> Sq.m.	₱ 88,338.34 / Sq.m.	₱ 21,068,693.30
EAO	—	₱ 1,820,000.00	EAO	—	₱ 1,820,000.00
Total:		₱ 52,000,000.00	Total:		₱ 52,000,000.00

AG-co-202307-00905

Justification:

- The change in project title is to reflect the actual scope of work of the project.
- The decrease in unit cost of CW1- Construction of Bridge 1 is based on validated/ approved Detailed Unit Price Analysis (DUPA) and Program of Work (POW).
- The decrease in physical target of CW2- Construction of Bridge 2 is due to the change in bridge length from 30 m to 25 m based on site validation. The increase in unit cost is due to the utilization of Pre-stressed girders for concrete bridge with 25m length and 9.54 m width.

Attached are the following supporting documents: Annexure A to Modification Request Form, GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds, BP 202, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




REY PETER B. GILLE

OIC - Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



EUGENIO R. RTPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN
Secretary

2.3 mksa/OAL/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN3E03181