



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

July 14, 2023

**MEMORANDUM**

**TO :** **REYNALDO C. ALCONCEL**  
Regional Director  
DPWH-Region II  
Tuguegarac City, Cagayan

**ATTENTION :** **MARIANO B. MALUPENG**  
District Engineer  
Cagayan 3<sup>rd</sup> District Engineering Office

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

- 131
1. Convergence and Special Support Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities Construction of Bridge at Barangay Mangga, Peñaflanca, Cagayan - - -  
**₱6,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

**REY PETER B. GILLE, D.M.**  
OIC-Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

June 20, 2023

**MEMORANDUM**

**FOR :** **MANUEL M. BONOAN**  
Secretary  
This Department

This refers to the memorandum dated 13 June 2023 of **DPWH Region II Regional Director REYNALDO C. ALCONCEL**, endorsing the request of **District Engineer MARIANO B. MALUPENG, Cagayan 3<sup>rd</sup> District Engineering Office**, for the **modification** of the project under FY 2023 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 300221102731000</b> <b>Project ID: P00741440LZ</b>  Convergence and Special Support  Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Bridge at Barangay Mangga, Peñablanca, Cagayan.			Convergence and Special Support  Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities  Construction of Bridge at Barangay Mangga, Peñablanca, Cagayan.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Bridge/ 300 sq m	P 19,800.00/ Sq.m	P 5,940,000.00	CW1- Construction of Bridge/ 90 sq m	P 66,000.00/ Sq.m	P 5,940,000.00
EAO	-	P 60,000.00	EAO	-	P 60,000.00
Total:		P6,000,000.00	Total:		P6,000,000.00
<b>Justification:</b> <ul style="list-style-type: none"><li>The proposed project is a L = 72 m x W = 3 m bridge. However, the allocated budget can cover only 30 meters of the bridge for a total of 90 square meters, hence, the decrease in physical target.</li><li>The Increase in the unit cost is based on validated and approved Detailed Unit Price Analysis (DUPA) and Program of works (POW).</li></ul> Attached are the following supporting documents: Modification Request Form, GIS Map of the Proposed Project Work Location, BP 202, Certificate of Availability of Funds, Certificate of Reasonableness of Estimate, Certification of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) with Detailed Unit Price Analysis (DUPA), and Approved Detailed Engineering Design (DED).					

46- W - 202306-10714


Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE**

OIC - Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**


  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

  
**EUGENIO B. RIFO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**APPROVED/DISAPPROVED:**

  
**MANUEL M. BONOAN**  
Secretary

Department of Public Works and Highways  
Office of the Secretary



WIN3E03070

2.3 mksa/AVS/RPBG/ERP