




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 3, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Tuguegarao City, Cagayan




ATTENTION : **MARIANO B. MALUPENG**
District Engineer
Cagayan 3rd District Engineering Office

Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. CONVERGENCE AND SPECIAL SUPPORT PROGRAM - Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Access Roads and/ or Bridges leading to Major/ Strategic Public Building/ Facilities Construction of Road, Brgy. Cattaran, Solana, Cagayan - - - **P7,074,000.00**
2. OO1: Ensure Safe and Reliable National Road System – Network Development Program – Road Widening – Tertiary Roads Cagayan- Apayao Rd – K0491 + 553 – K0492 + 233 - - - **P 21,222,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area Manila



March 25, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated 19 March 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, endorsing the request of **District Engineer MARIANO B. MALUPENG**, Cagayan 3rd District Engineering Office, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310203100796000 , Project ID:P00800106LZ .					
OO1: Ensure Safe and Reliable National Road System - Network Development Program- Road Widening- Tertiary Roads.			OO1: Ensure Safe and Reliable National Road System - Network Development Program- Road Widening- Tertiary Roads		
Cagayan- Apayao Rd- K0491 +553 – K0493 + 062 .			Cagayan- Apayao Rd- K0491 +553 – K0492 + 233 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1-Road Widening/ 1.572 lane-km	P13,230,000.00/ lane-km	P 20,797,560.00	CW1-Road Widening/ 1.36 lane-km	P8,475,200.00/ lane-km	P 11,526,272.00
			CW2- Construction of Drainage Structure along Road/ 540 lineal meters	P16.8 m/km - P17,169.05/ Lineal meters	P 9,271,288.00
EAO	–	P424,440.00	EAO	–	P 424,440.00
Total:		P21,222,000.00	Total:		P 21,222,000.00
Justification: <ul style="list-style-type: none">• The decrease in physical target is due to the inclusion of drainage structures along the road, with a length of 540 lineal meters, specifically located at K0491+553 – K0492+093,so that it will connect with the existing drainage structure.• The inclusion of CW2: Construction of Drainage along the Roadisto effectively manage and divert rainwater away from the roadway. Hence, prolonging the lifespan of the road. Since the Construction of <u>Drainage Structure along Road</u> accounts to 44.58% of total cost which is more than 10% of the project cost, therefore, additional workcomponent, CW2: Construction of Drainage along Road, is integrated. In accordance with the Memorandum dated April 4, 2024.• The decrease in unit cost is due to the segregation of the cost for the construction of drainage. Since the original unit cost includes the overall cost, whereas the revised unit cost includes only the cost for CW1 - Road Widening, therefore it decreased.• The change in the project limits to synchronized with the decreased in the physical target.					

(Handwritten signature)

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02

AG-00-2024-00954



- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged Photos, and GIS Map.

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and
Public-Private Partnership Services


EUGENIO R. PIRO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

APPROVED/~~DISAPPROVED~~:


MANUEL M. BONOAN
Secretary

2.3 mksa/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03400