



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

Reference Number: **XII-007**
Project ID: **P00800143MN**

BAGONG PILIPINAS

March 14, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.,**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 8 March 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **Assistant District Engineer LEODERICK IAN S. SELVIDO, MPA, South Cotabato 1st District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310202101784000. Project ID: P00800143MN OO1: Ensure Safe and Reliable National Road System- Network Development Program - Road Widening - Secondary Roads Albert Morrow Blvd - K1650 + 878 - K1651 + 503 ,			OO1: Ensure Safe and Reliable National Road System- Network Development Program - Road Widening - Secondary Roads Albert Morrow Blvd - K1650 + 878 - K1651 + 501		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Road Widening: 1.20 lane-km ,	₱9,200,566.67/ lane-km ,	₱ 11,040,680.00 ,	CW-1- Road Widening: 1.196 lane-km ,	₱ 9,231,337.79/ lane-km <i>₱ 18.4 M/km</i>	₱ 11,040,680.00 ,
EAO	—	₱225,320.00 ,	EAO		₱ 225,320.00 ,
Total:		₱11,266,000.00 ,	Total:		₱11,266,000.00

Justification:

- Slight increase in the unit cost and slight decrease in the physical target based on validated/approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).
- The change in the project limits was made to synchronize with the increase in the physical target.
- The derived unit cost is based on approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).

Handwritten signature/initials

Website: www.dpwh.gov.ph
Tel. No(s): 5304 - 3000 / (02) 165-02
AG - 60 - 202404 - 01203



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIRO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/OAL/AVS/RPBG/ERP