



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference Number: **XII-052**  
Project ID: **P00800367MN**



May 08, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 24 April 2024 of **DPWH Region XII Director BASIR M. IBRAHIM**, endorsing the request of **District Engineer ELISEO L. OTOC, MPA, Cotabato 2<sup>nd</sup> District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
<b>UACS No. 310112100536000.</b> <b>Project ID: P00800367MN.</b>  OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads  Magpet-Nowa-Doroluman-Greenfield Rd – K1644 + 500 - K1644 + 514,			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads  Magpet-Nowa-Doroluman-Greenfield Rd – <b>K1643 + 843 - K1643 + 857;</b> K1644 + 500 - K1644 + 514		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Drainage Structure along Road:  <b>14.00</b> Lineal Meters	<b>P 840,000.00/</b> Lineal Meters	P 11,760,000.00	CW-1- Construction of Drainage Structure along Road:  <b>28.00</b> Lineal Meters	<b>P 420,000.00/</b> Lineal Meters	P 11,760,000.00
EAO	–	P 240,000.00	EAO	–	P 240,000.00
<b>Total:</b>		<b>P12,000,000.00</b>	<b>Total:</b>		<b>P12,000,000.00</b>
Justification: <ul style="list-style-type: none"><li>Additional number of Reinforced Concrete Box Culvert has been included due to excess fund.</li><li>Inclusion of station limit K1643 + 843 – K1643 + 857 to identify the location of the additional RCBC.</li><li>The derive unit cost is based on validated and approved Program of Works &amp; Detailed Unit Price Analysis.</li></ul>					

*[Handwritten signature]*

AG-Co-202405-1498  
Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): 5304 - 3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.




**REY PETER B. GILLE, D.M.**  
Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**



**EUGENIO R. PIRO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 **LDAM**/OAL/AVS/RPBG/ERP