



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 4, 2024

MEMORANDUM


FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARMM Infrastructure

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310105101048000 Project ID: P00801265MN			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jolo Port-Bud Daho-Romadier Rd - Chainage 12450 - Chainage 14450			Jolo Port-Bud Daho-Romadier Rd - Chainage 7310 - Chainage 7430 , Chainage 12450 - Chainage 14450		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 4.00 Lane-km	₱ 19,300,000.00 / Lane-km	₱ 77,200,000.00	CW1- Rehabilitation of Paved Road/ 4.24 Lane-km	₱ 18,207,547.17 / Lane-km ₱ 36.4 m/km	₱ 77,200,000.00
EAO	–	₱ 2,800,000.00	EAO	–	₱ 2,800,000.00
Total:		₱ 80,000,000.00	Total:		₱ 80,000,000.00
Justification:					
• The increase in physical target/decrease in unit cost is due to the minimal cost of earthworks constituting 9.10% (₱ 7,023,129.22) of the total project cost. • The changed in the station limits was made to synchronize with the increase in the physical target. • The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

G

Website: www.dpwh.gov.ph
Tel. No(s): 5304-3000 / (02) 165-02





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 4, 2024

MEMORANDUM

FOR : **EMIL K. SADAIN, CESO I**
Senior Undersecretary and Focal Person
for BARMM Infrastructure

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/ Original			As Modified		
Project Description					
UACS No. 310105101048000 Project ID: P00801265MN					
OO1: Ensure Safe and Reliable National Road System- Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads			OO1: Ensure Safe and Reliable National Road System – Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads		
Jolo Port-Bud Dahoh-Romadier Rd - Chainage 12450 - Chainage 14450			Jolo Port-Bud Dahoh-Romadier Rd - Chainage 7310 - Chainage 7430 , Chainage 12450 - Chainage 14450		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road/ 4.00 Lane-km	₱ 19,300,000.00 / Lane-km	₱ 77,200,000.00	CW1- Rehabilitation of Paved Road/ 4.24 Lane-km	₱ 18,207,547.17 / Lane-km	₱ 77,200,000.00
EAO	–	₱ 2,800,000.00	EAO	–	₱ 2,800,000.00
Total:		₱ 80,000,000.00	Total:		₱ 80,000,000.00
Justification:					
- The increase in physical target/decrease in unit cost is due to the minimal cost of earthworks constituting 9.10% (₱ 7,023,129.22) of the total project cost. - The changed in the station limits was made to synchronize with the increase in the physical target. - The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services


APPROVED / ~~DISAPPROVED~~:



EMIL K. SADAIN, CESO I

Senior Undersecretary and Focal Person
for BARMM Infrastructure

cc: **Regional Director CAYAMOMBAO D. DIA, CESO III**
DPWH Regional Office IX
Veterans Ave. Ext., Tumaga, Zamboanga City



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Services



APPROVED/DISAPPROVED:

EMIL K. SADAIN, CESO I

Senior Undersecretary and Focal Person
for BARMIM Infrastructure



cc: **Regional Director CAYAMOMBAO D. DIA, CESO III**
DPWH Regional Office IX
Veterans Ave. Ext., Tumaga, Zamboanga City