



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



CHRISTINE T. BALGUA
Planning and Design Division

RECEIVED

29 APR 2024

April 24, 2024

MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
Regional Director
DPWH-Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - **K0395+931 - K0397 + 098, K0401+820 - K0402+160, K0408+008 - K0409+598, K0409+641 - K0409+853 - - - P150,000,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.

EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

Website: <https://www.dpwh.gov.ph>

Tel. No(s): 5304-3000 / (02) 165-02





March 13, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 5 February 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100636000 Project ID: P00802671LZ OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) - K0399 + 008 - K0400 + 009.			OO1: Ensure Safe and Reliable National Road System - Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (LZ) – K0395+931. – K0397 + 098, K0401+820 – K0402+160, K0408+008 – K0409+598, K0409+641 – K0409+853.		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Rehabilitation of Paved Road / 3.968 lane-km .	₱ 36,479,334.68/ lane-km	₱144,750,000.00 .	CW1- Rehabilitation of Paved Road / 13.244 lane-km .	₱10,929,477.50/ lane-km	₱144,750,000.00
EAO	–	₱5,250,000.00 .	EAO	₱ 21.8 M/k	₱5,250,000.00
Total:		₱150,000,000.00	Total:		₱150,000,000.00
Justification: <ul style="list-style-type: none">• Increase in the physical target of CW1 – Rehabilitation of Paved Road – Asphalt Reconstruction from 3.968 lane-km to 13.244 lane-km due to the following:<ul style="list-style-type: none">▪ Revised unit cost due to change in scope of work, that is, exclusion of drainage from the original scope of work due to right of way problem.▪ The project is composed of asphalt reconstruction four (4) lanes with shoulders, inclusion of Polymer Stabilized Subbase/Base/Surface Course as base stabilizer and Hydrated Lime to arrest rutting of asphalt.▪ The original project limit was not included due to its condition not requiring reconstruction (as per GAA) according to the recent on-site validation, and was adopted in an asphalt overlay with correction project which is suitable for its condition. Consequently, altering the project limits to sections with worse conditions.• The change in the project title was made to state/include the actual limits in the project title to clearly delineate the start and end limits of the project.• Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of “No Overlapping”, and “Not Within Warranty Period”, Geotagged Photographs, Approved Program of Works (POW), and Approved Detailed Engineering Design (DED).					

Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP