



April 04, 2024

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 3 April 2024 of **DPWH Region XIII Director POL M. DELOS SANTOS**, endorsing the request of **OIC-District Engineer ERVIN P. SALANG, Agusan del Norte DEO**, for the modification of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100786000 , Project ID: P00803570MN ,					
OO1: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Primary Roads ,			OO1: Ensure Safe and Reliable National Road System – Asset Preservation–Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road-Primary Roads ,		
Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) – K1277 + 220 – K1277 + 495 ,			Butuan City-Cagayan de Oro City-Iligan City Road (Agusan-Misamis Or Rd) – K1277 + 120 – K1277 + 518		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Reconstruction to Concrete Pavement: 0.550 lane km. ,	P 38,827,600.00/ Lane Km. ,	P 21,355,180.00 ,	CW1- Reconstruction to Concrete Pavement 0.826 lane km. ,	P 25,853,728.81/ Lane Km. ,	P 21,355,180.00
EAO	-	P 435,820.00 ,	EAO	P 51.6 M/m	P 435,820.00 ,
Total:		P 21,791,000.00 ,	Total:		P 21,791,000.00
Justification:					
<ul style="list-style-type: none">• Increase in the physical target/decrease in the unit cost due to the minimal required earthworks.• The project includes 398 meters shoulder (width=2.5m) and concrete lined canal at the right side.• The start and end station were adjusted to include road length with bad surface condition based on RBIA report, and synchronize with the increase in the physical target.• The derived unit cost is based on the approved Detailed Unit Price Analysis (DUPA) and Program of Works (POW).					

Q

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. RIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP