



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Manila

Reference  
Number:

X-053

Project ID:


P00803864MN

May 10, 2024

**MEMORANDUM**

**FOR :** **EUGENIO R. PIPO, JR.**  
Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 15 April 2024 of **DPWH Region X Director ZENAIDA T. TAN**, requesting for the approval of the Modification of the hereunder project covered by FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310204102722000 . Project ID: P00803864MN .  OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads .  Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando) Package 38, Bukidnon .			OO1: Ensure Safe and Reliable National Road System – Network Development - Construction of By-Pass and Diversion Roads  Bukidnon-Davao (Jct. Sinuda-Kalagangan, San Fernando) Package 38, Bukidnon .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Concrete Road 16.667 lane km .	₱ 11,579,768.40/ Lane Km .	₱ 193,000,000.00 .	CW1- Construction of Concrete Bridge 1,144.800 Square Meters .	₱ 168,588.40 / Square meters .	₱ 193,000,000.00 .
EAO	–	₱ 7,000,000.00 .	EAO	–	₱ 7,000,000.00 .
Total:		₱ 200,000,000.00 .	Total:		₱ 200,000,000.00 .
<b>Justification:</b> <ul style="list-style-type: none"><li>• The change in scope of work from construction of concrete road to construction of concrete bridge was made to prioritize the provision of bridge for the local residents crossing the river within the area.</li><li>• The project allocation covers the construction of a concrete bridge having a length of 120 meters, width of 9.54 meters including necessary substructures such as Abutment A and B, and two piers. Additionally, it covers the superstructures, such as girders, deck slab, and concrete railings, which will complete the proposed bridge.</li><li>• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA). See attached Certificate of Reasonableness of Cost Estimate signed and approved by the Regional Director.</li></ul> 					


Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): 5304-3000 / (02) 165-02



46-10-202405-01704



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

  
**REY PETER B. GILLE, D.M.**

Assistant Secretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

**RECOMMENDING APPROVAL:**

  
**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning and Public-Private Partnership Services

**APPROVED/~~DISAPPROVED~~:**

  
**EUGENIO R. PIRO, JR.**

Undersecretary for Regional Operations  
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP