



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
RECORDS MANAGEMENT SECTION

RECEIVED

Reference No : 1229 - 7449
Date/Time : APR 22 2024
Received by : [Signature]

April 19, 2024


MEMORANDUM

TO : **REYNALDO C. ALCONCEL**
OIC-Regional Director
DPWH Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan

Transmitted herewith is the **APPROVED** request for **modification** of the hereunder stated project:

1. Convergence and Special Support Program (CSSP) - Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - *Daang Maharlika* - K0359 + (-382) - K0359 + 000, K0359 + 229 - K0359 + 509, K0360 + 000 - K0360 + 171 ----- **P21,139,000.00.**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 aap/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



March 13, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII
This Department

This refers to the memorandum dated 07 February 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL** requesting the approval of the Modification of the hereunder project covered by FY2024 General Appropriation Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 310104100635000 Project ID : P00805659LZ OO1 – Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads . Daang Maharlika – K0359 + (-408) – K0359 + 000, K0359 + 229 – K0359 + 496, K0360 + 000 – K0360 + 229 .			OO1 – Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/ Reconstruction / Upgrading of Damaged Paved Roads – Primary Roads . Daang Maharlika – K0359 + (- 382) – K0359 + 000, K0359 + 229 – K0359 + 509 , K0360 + 000 – K0360 + 171 .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 – Rehabilitation of Paved Road 1.808 lane km	₱11,282,707.41/ lane km	₱20,399,135.00	CW1 – Rehabilitation of Paved Road 1.666 lane km	₱ 12,244,378.75 / lane km <i>₱ 24.4 M / km.</i>	₱20,399,135.00
EAO	-	₱739,865.00	EAO	-	₱739,865.00
Total		₱21,139,000.00	Total		₱21,139,000.00
Justification: <ul style="list-style-type: none">The increase in unit cost/decrease in physical target for CW1- Rehabilitation of Paved Road Concrete Reconstruction from 1.808 lane-km to 1.666 lane-km is due to the inclusion of Item 206 (1) – Polymer Stabilized Sub-base/Base/Surface Course necessary as base stabilizer.The change in the project limits was considered to prioritize section necessitating concrete reconstruction on the main carriageway. <p>Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).</p>					

Based on our evaluation, the submitted request for project modification is in order, hence, it is respectfully recommended to the Undersecretary for his consideration and approval.



REY PETER B. GILLE

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, PH.D., CESO I

Undersecretary for Planning and PPP Services

APPROVED/~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII