



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila

February 23, 2024

MEMORANDUM


FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department

This refers to the memorandum dated 20 February 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **OIC- Office of the District Engineer HECTOR S. MAGAWAY, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100802000 Project ID: P00833212MN			Convergence and Special Support Program		
Convergence and Special Support Program			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation of Streetlights along Alicia-Malangas Rd - K1749 + (-220) - K1761 + 100			Installation of Streetlights along Alicia-Malangas Rd - K1749 + (-220) - K1761 + 289		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Roadway Lighting / 465/ Number of Units	₱ 177,227.96/ Number of Units	₱ 82,411,000.00	CW1- Road Safety: Roadway Lighting / 473/ Number of Units	₱ 174,230.44/ Number of Units	₱ 82,411,000.00
CW2- Road Safety: Solar/ Reflectorized Pavement Studs / 1,340/ Number of Units	₱ 10,514.18/ Number of Units	₱ 14,089,000.00	CW2- Road Safety: Solar/ Reflectorized Pavement Studs / 1,340/ Number of Units	₱ 10,514.18/ Number of Units	₱ 14,089,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00

AC-00 - 202402 - 07645
AC-00 - 202402 - 07645

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Reference Number: IX-003
Project ID: P00833212MN

BAGONG PILIPINAS

Justification:

- Increase in the physical target/decrease in the unit cost of CW1 due to the short distance between the project site and source of materials, rendering low hauling transportation cost.
- Change in the project stationing to synchronize with the increase in the physical target;
- The adjusted end station limit is based on the Road Safety Audit recommendations and findings conducted by Zamboanga Sibugay 1st DEO (copy attached);
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I


Undersecretary for Planning and Public-Private Partnership Services


APPROVED / ~~DISAPPROVED~~

EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/RPBG/ERP





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



BAGONG PILIPINAS

February 23, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII
This Department


This refers to the memorandum dated 20 February 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **OIC- Office of the District Engineer HECTOR S. MAGAWAY, Zamboanga Sibugay 1st District Engineering Office**, for the approval of Modification of the hereunder project under FY 2024 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100802000 Project ID: P00833212MN					
Convergence and Special Support Program			Convergence and Special Support Program		
Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239			Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239		
Installation of Streetlights along Alicia-Malangas Rd - K1749 + (-220) - K1761 + 100			Installation of Streetlights along Alicia-Malangas Rd - K1749 + (-220) - K1761 + 289		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1- Road Safety: Roadway Lighting / 465/ Number of Units	₱ 177,227.96/ Number of Units	₱ 82,411,000.00	CW1- Road Safety: Roadway Lighting / 473/ Number of Units	₱ 174,230.44/ Number of Units	₱ 82,411,000.00
CW2- Road Safety: Solar/ Reflectorized Pavement Studs / 1,340/ Number of Units	₱ 10,514.18/ Number of Units	₱ 14,089,000.00	CW2- Road Safety: Solar/ Reflectorized Pavement Studs / 1,340/ Number of Units	₱ 10,514.18/ Number of Units	₱ 14,089,000.00
EAO	-	₱ 3,500,000.00	EAO	-	₱ 3,500,000.00
Total:		₱ 100,000,000.00	Total:		₱ 100,000,000.00

Justification:

- Increase in the physical target/decrease in the unit cost of CW1 due to the short distance between the project site and source of materials, rendering low hauling transportation cost.
- Change in the project stationing to synchronize with the increase in the physical target;
- The adjusted end station limit is based on the Road Safety Audit recommendations and findings conducted by Zamboanga Sibugay 1st DEO (copy attached);
- The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:


EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 aap/AVS/RPBG/ERP