



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



April 17, 2024

**MEMORANDUM**

**FOR :** **EMIL K. SADAIN, CESO I**  
Senior Undersecretary and Focal Person  
for BARMM Infrastructure

This refers to the memorandum dated 15 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                             |                 | As Modified                                                                                                                                                                                  |                            |                 |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------------|-----------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                             |                 |                                                                                                                                                                                              |                            |                 |
| UACS No. 300221104846000<br>Project ID: P00833314MN                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                             |                 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities |                            |                 |
| Construction of Road, Landing, (Banguingui) Tongkil, Sulu                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                             |                 | Construction of Road, Landing, (Banguingui) Tongkil, Sulu                                                                                                                                    |                            |                 |
| Type of Work/<br>Physical<br>Target                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Unit Cost                   | Allocation      | Type of<br>Work/<br>Physical<br>Target                                                                                                                                                       | Unit Cost                  | Estimated Cost  |
| CW1-<br>Construction of<br>Concrete<br>Road/<br>1.320<br>Lane-km                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | ₱ 15,000,000.00<br>/Lane-km | ₱ 19,800,000.00 | W1-<br>Construction<br>of Concrete<br>Road/<br>1.230<br>Lane-km                                                                                                                              | ₱16,097,560.98<br>/Lane-km | ₱ 19,800,000.00 |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | -                           | ₱ 200,000.00    | EAO                                                                                                                                                                                          | -                          | ₱ 200,000.00    |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                             | ₱ 20,000,000.00 | Total:                                                                                                                                                                                       |                            | ₱ 20,000,000.00 |
| Justification:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                             |                 |                                                                                                                                                                                              |                            |                 |
| <ul style="list-style-type: none"><li>• Increase in unit cost/ decrease in physical target due to;<ul style="list-style-type: none"><li>✓ The use of 2,150 cu.m. of aggregates (compacted volume) for the subbase and base course, to stabilize and increase bearing capacity of the PCCP.</li><li>✓ The Operation and Maintenance of Government Service Vehicle for the Engineer.</li><li>✓ It involves miscellaneous structure such as; ReflectORIZED Thermoplastic Pavement Markings (White) for center and edge line, thus, the slight increase in cost per kilometer of the road project.</li><li>✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost, aggregates are being taken from Cotabato City, since the source in Municipality of Tongkil, Sulu is limited.</li></ul></li><li>• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul> |                             |                 |                                                                                                                                                                                              |                            |                 |



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**CENTRAL OFFICE**  
Manila



April 17, 2024

**MEMORANDUM**


**FOR :** **EMIL K. SADAIN, CESO I**  
Senior Undersecretary and Focal Person  
for BARMM Infrastructure

This refers to the memorandum dated 15 April 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                             |                 | As Modified                                                                                                                                                                                  |                                          |                 |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-----------------------------|-----------------|----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|------------------------------------------|-----------------|
| Project Description                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                             |                 |                                                                                                                                                                                              |                                          |                 |
| UACS No. 300221104846000<br>Project ID: P00833314MN                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     |                             |                 |                                                                                                                                                                                              |                                          |                 |
| Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                            |                             |                 | Convergence and Special Support Program - Basic Infrastructure Program (BIP) - Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities |                                          |                 |
| Construction of Road, Landing, (Banguingui) Tongkil, Sulu                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                               |                             |                 | Construction of Road, Landing, (Banguingui) Tongkil, Sulu                                                                                                                                    |                                          |                 |
| Type of Work/<br>Physical<br>Target                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | Unit Cost                   | Allocation      | Type of<br>Work/<br>Physical<br>Target                                                                                                                                                       | Unit Cost                                | Estimated Cost  |
| CW1-<br>Construction of<br>Concrete<br>Road/<br>1.320<br>Lane-km                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                        | ₱ 15,000,000.00<br>/Lane-km | ₱ 19,800,000.00 | W1-<br>Construction<br>of Concrete<br>Road/<br>1.230<br>Lane-km                                                                                                                              | ₱16,097,560.98<br>/Lane-km<br>₱ 92 M/km. | ₱ 19,800,000.00 |
| EAO                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                     | -                           | ₱ 200,000.00    | EAO                                                                                                                                                                                          | -                                        | ₱ 200,000.00    |
| Total:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                  |                             | ₱ 20,000,000.00 | Total:                                                                                                                                                                                       |                                          | ₱ 20,000,000.00 |
| Justification:                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                          |                             |                 |                                                                                                                                                                                              |                                          |                 |
| <ul style="list-style-type: none"><li>• Increase in unit cost/ decrease in physical target due to;<ul style="list-style-type: none"><li>✓ The use of 2,150 cu.m. of aggregates (compacted volume) for the subbase and base course, to stabilize and increase bearing capacity of the PCCP.</li><li>✓ The Operation and Maintenance of Government Service Vehicle for the Engineer.</li><li>✓ It involves miscellaneous structure such as; ReflectORIZED Thermoplastic Pavement Markings (White) for center and edge line, thus, the slight increase in cost per kilometer of the road project.</li><li>✓ Also, this project is located in an island where material cost is extremely high due to double/triple handling cost, aggregates are being taken from Cotabato City, since the source in Municipality of Tongkil, Sulu is limited.</li></ul></li><li>• The derived unit cost is based on the approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).</li></ul> |                             |                 |                                                                                                                                                                                              |                                          |                 |

*[Handwritten Signature]*

Website: [www.dpwh.gov.ph](http://www.dpwh.gov.ph)  
Tel. No(s): 5304-3000 / (02) 165-02




Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**



**MARIA CATALINA E. CABRAL, Ph.D., CESO I**  
Undersecretary for Planning  
and Public-Private Partnership Services

**APPROVED / ~~DISAPPROVED~~:**



**EMIL K. SADAIN, CESO I**  
Senior Undersecretary and Focal Person  
for BARMM Infrastructure

cc: **Regional Director CAYAMOMBAO D. DIA, CESO III**  
DPWH Regional Office IX  
Veterans Ave. Ext., Tumaga, Zamboanga City

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

**RECOMMENDING APPROVAL:**

**MARIA CATALINA E. CABRAL, Ph.D., CESO I**

Undersecretary for Planning  
and Public-Private Partnership Services



**APPROVED/DISAPPROVED:**

**EMIL K. SADAIN, CESO I**

Senior Undersecretary and Focal Person  
for BARMM Infrastructure



cc: **Regional Director CAYAMOMBAO D. DIA, CESO III**  
DPWH Regional Office IX  
Veterans Ave. Ext., Tumaga, Zamboanga City