

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 4, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226115243000 , Project ID:P00833822MN , Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services , Construction of Multi-Purpose Building, Barangay Labi,Ipil, Zamboanga Sibugay ,			Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services , Construction of Multi-Purpose Building, Barangay Labe, Ipil, Zamboanga Sibugay ,		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Multi-Purpose Building: 1 Number of Building EAO	₱ 4,950,000.00 / Number of Building -	₱ 4,950,000.00 ₱ 50,000.00	CW-1- Construction of Multi-Purpose Building: 1 Number of Building EAO	₱ 4,950,000.00 / Number of Building -	₱ 4,950,000.00 ₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification: - Change in the name of Barangay. The correct name of barangay is Barangay Labe. See attached barangay certification. - The physical target and the unit cost remain the same.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~



EUGENIO R. PIHO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 4, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;


As per GAA/Original			As Modified		
Project Description					
UACS No. 300226115243000 Project ID:P00833822MN		Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services			
Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services		Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services			
Construction of Multi-Purpose Building, Barangay Labi,Ipil, Zamboanga Sibugay		Construction of Multi-Purpose Building, Barangay Labe , Ipil, Zamboanga Sibugay			
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Multi-Purpose Building: 1 Number of Building	₱ 4,950,000.00 / Number of Building	₱ 4,950,000.00	CW-1- Construction of Multi-Purpose Building: 1 Number of Building	₱ 4,950,000.00 / Number of Building	₱ 4,950,000.00
EAO	–	₱ 50,000.00	EAO	–	₱ 50,000.00
Total:		₱ 5,000,000.00	Total:		₱ 5,000,000.00
Justification:					
- Change in the name of Barangay. The correct name of barangay is Barangay Labe. See attached barangay certification. - The physical target and the unit cost remain the same.					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:



MARIA-CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP

