



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 4, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219102957000 Project ID:P00835860MN			Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). – Flood Mitigation Structure protecting Public Infrastructure/ Facilities .		
Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). – Flood Mitigation Structure protecting Public Infrastructure/ Facilities .			Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG). – Flood Mitigation Structure protecting Public Infrastructure/ Facilities .		
Construction of Flood Control Structure at Barangay Nazareth, Kabasalan, Zamboanga Sibugay .			Construction of Flood Control Structure at Barangay Nazareth, Kabasalan, Zamboanga Sibugay .		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Flood Mitigation Structure: . 170.00 Lineal Meters . EAO	₱ 172,941.18 / Lineal Meter .	₱ 29,400,000.00	CW-1- Construction of Flood Mitigation Structure: . 150.00 Lineal Meters . EAO	₱ 196,000.00 / Lineal Meter .	₱ 29,400,000.00
	-	₱ 600,000.00		-	₱ 600,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification:					
- Decrease in physical target/ increase in the unit cost due to the usage of <u>Structural Sheet pile with reinforced concrete coping</u>. The inclusion of Riprap (Class B) also contributed to the increase in unit cost. - The derived unit cost is based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



A6-16-202404-00870

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.


REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning
and Public-Private Partnership Services


APPROVED/DISAPPROVED:


EUGENIO R. RIPO, JR
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksa/AVS/RPBG/ERP



Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 4, 2024

MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300219102957000 Project ID:P00835860MN			Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure protecting Public Infrastructure/ Facilities		
Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure protecting Public Infrastructure/ Facilities			Convergence and Special Support Program: Sustainable Infrastructure Projects Alleviating Gaps (SIPAG) – Flood Mitigation Structure protecting Public Infrastructure/ Facilities		
Construction of Flood Control Structure at Barangay Nazareth, Kabasalan, Zamboanga Sibugay			Construction of Flood Control Structure at Barangay Nazareth, Kabasalan, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Flood Mitigation Structure: 170.00 Lineal Meters	₱ 172,941.18 / Lineal Meter	₱ 29,400,000.00	CW-1- Construction of Flood Mitigation Structure: 150.00 Lineal Meters	₱ 196,000.00 / Lineal Meter	₱ 29,400,000.00
EAO	–	₱ 600,000.00	EAO	–	₱ 600,000.00
Total:		₱ 30,000,000.00	Total:		₱ 30,000,000.00
Justification:					
- Decrease in physical target/ increase in the unit cost due to the usage of Structural Sheet pile with reinforced concrete coping. The inclusion of Riprap (Class B) also contributed to the increase in unit cost. - The derived unit cost is based on the validated and approved Program of Works (POW) and Detailed Unit Price Analysis (DUPA).					

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 mksa/AVS/RPBG/ERP