



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 4, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226115231000 , Project ID:P00836345MN ,			Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services		
Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services			Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services		
Construction of Multi-Purpose Building, Brgy. <u>Fernandino</u> , Roseller Lim, Zamboanga Sibugay ,			Construction of Multi-Purpose Building, Brgy. <u>San Fernando</u> , Roseller Lim, Zamboanga Sibugay ,		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Multi-Purpose Building: - 1 Number of Building	₱ 9,900,000.00 / Number of Building	₱ 9,900,000.00	CW-1- Construction of Multi-Purpose Building: 1 Number of Building	₱ 9,900,000.00 / Number of Building	₱ 9,900,000.00
EAO	-	₱ 100,000.00	EAO	-	₱ 100,000.00
Total:		₱ 10,000,000.00	Total:		₱ 10,000,000.00
Justification:					
- Change in the name of Barangay. The correct name of barangay is Barangay San Fernando. See attached barangay certification. - The physical target and the unit cost remain the same.					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



AG-10-202404-00823



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Manila



April 4, 2024


MEMORANDUM

FOR : **EUGENIO R. PIPO, JR.**
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

This refers to the memorandum dated 25 March 2024 of **DPWH Region IX Director CAYAMOMBAO D. DIA, CESO III**, endorsing the request of **District Engineer BENSALI A. KASIM, Zamboanga Sibugay 2ND District Engineering Office**, for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300226115231000 Project ID:P00836345MN			Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services		
Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services			Convergence and Special Support Program: Basic Infrastructure Program (BIP) – Multi-Purpose Buildings/ Facilities to support Social Services		
Construction of Multi-Purpose Building, Brgy. Fernandino, Roseller Lim, Zamboanga Sibugay			Construction of Multi-Purpose Building, Brgy. San Fernandino , Roseller Lim, Zamboanga Sibugay		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW-1- Construction of Multi-Purpose Building: 1 Number of Building	₱ 9,900,000.00 / Number of Building	₱ 9,900,000.00	CW-1- Construction of Multi-Purpose Building: 1 Number of Building	₱ 9,900,000.00 / Number of Building	₱ 9,900,000.00
EAO	–	₱ 100,000.00	EAO	–	₱ 100,000.00
Total: ₱ 10,000,000.00			Total: ₱ 10,000,000.00		
Justification:					
- Change in the name of Barangay. The correct name of barangay is Barangay San Fernandino. See attached barangay certification. - The physical target and the unit cost remain the same.					

Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:




MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services

APPROVED / ~~DISAPPROVED~~:



EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

2.3 mksg/AVS/RPBG/ERP



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I
Undersecretary for Planning
and Public-Private Partnership Services



APPROVED/DISAPPROVED:

EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII



2.3 mksa/AVS/RPBG/ERP

