




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



April 24, 2024

MEMORANDUM

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan



Transmitted herewith is the **APPROVED** request for the **modification** of hereunder stated project:

1. CSSP: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Daang Maharlika (LZ) - K0421 + 000 – K0422 + 000, K0435 + 605 – K0435 + 738 -
- - **P63,742,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


EUGENIO R. PIPO, JR.
Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/AVS/RPBG/ERP



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



March 13, 2024

MEMORANDUM

FOR : **MANUEL M. BONOAN**
Secretary
This Department

This refers to the memorandum dated March 8, 2024 of **DPWH Region II Director REYNALDO C. ALCONCEL**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

| As per GAA/Original | | | As Modified | | |
|--|---------------------------|-----------------------|---|---------------------------|-----------------------|
| Project Description | | | | | |
| UACS No. 300214100664000 Project ID: P00837439LZ CSSP: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Daang Maharlika (LZ) - K0395 + 931 – K0397 + 209, K0401 + 820 – K0402 + 000 | | | CSSP: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Daang Maharlika (LZ) - K0421 + 000 – K0422 + 000, K0435 + 605 – K0435 + 738 | | |
| Type of Work/ Physical Target | Unit Cost | Allocation | Type of Work/ Physical Target | Unit Cost | Estimated Cost |
| CW1- Rehabilitation of Paved Road 5.864 lane km | ₱ 10,489,602.66 / lane km | ₱ 61,511,030.00 | CW1- Rehabilitation of Paved Road 4.464 lane km | ₱ 13,779,352.60 / lane km | ₱ 61,511,030.00 |
| EAO | - | ₱ 2,230,970.00 | EAO | ₱ 27.4 M/km | ₱ 2,230,970.00 |
| Total: | | ₱ 63,742,00.00 | Total: | | ₱ 63,742,00.00 |
| Justification: <ul style="list-style-type: none">• The station limits were modified from K0395 + 931 – K0397 + 209, K0401 + 820 – K0402 + 000 to K0421 + 000 – K0422 + 000, K0435 + 605 – K0435 + 738 to give priority to the sections with worse conditions needing asphalt reconstruction. (<i>Please see attached geo-tagged photos as per validation and survey.</i>)• The increase in unit cost/decrease in the physical target of CW1: Rehabilitation of Paved Road: Asphalt Reconstruction from 5.864 lane km to 4.464 lane km is due to the following:<ul style="list-style-type: none">▪ Inclusion of re-blocking of dilapidated PCCP from 230 mm thick to 300 mm thick and increase in the thickness of asphalt surfacing from 80 mm to 100 mm.▪ Increase of carriageway lane width from 3.35 m to 3.50 m to conform to the lane configuration as per Memorandum dated October 23, 2023 (Typical Standard Plans for Maharlika Highway).• Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED). | | | | | |

Q



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
In CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



EUGENIO R. PIPO, JR.

Undersecretary for Regional Operations in
CAR, Regions I, II, IX, X, XI, XII and XIII



**MARIA CATALINA E. CABRAL, Ph.D.,
CESO I**

Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.3 LDAM/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03299