



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
CENTRAL OFFICE
Manila



June 3, 2024

MEMORANDUM


BAGONG PILIPINAS	
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS	
REGIONAL OFFICE - REGION II	
Reference No.:	1711-10574
Date:	JUN 10 2024
Received by:	W-8

TO : **Regional Director REYNALDO C. ALCONCEL**
DPWH – Region II
Regional Government Center, Carig Sur Tuguegarao City, Cagayan


Transmitted herewith are the **APPROVED** requests for the **modification** of hereunder stated projects:

1. 001: Ensure Safe and Reliable National Road System – Network - Development Program - Road Widening - Primary Roads, Daang Maharlika - K0442 + 738.00 - K0443 + 133 - - **- P36,569,000.00**
2. Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, and Pavement Markings along Daang Maharlika, Nueva Vizcaya-Ifugao Road - K0281+000 - K0282+829.10, Nueva Vizcaya - - **-P1,880,000.00**
3. Organizational Outcome 1: Ensure Safe and Reliable National Road System - Network Development Program - Road Widening - Primary Roads - Daang Maharlika (LZ) - K0347 + 857 - K0348 + 063.80, K0348 + 800 - K0349 + 092.65 - - - **P22,852,000.00**
4. Convergence and Special Support Program: Special Road Fund - Motor Vehicle Users Charge (MVUC) as per R.A. 11239 - Rehabilitation/ Reconstruction Upgrading of Paved Roads along Daang Maharlika (LZ) - K0209 + (-896) - K0209 +000, K0209 + 834 - K0210 + 000, K0211 + 838 - K0212 +000, K0213 + 168 - K0214 + 046, K0228 + 000 - K0231 + 214, K0231 + 214 - K0232 + 008.70 - - - **P153,780,000.00**
5. Convergence and Special Support Program Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs and Pavement Markings along Daang Maharlika (LZ) - K0324 + 000 - K0325 + 000, Santiago, Isabela - - - **P1,050,000.00**
6. Convergence and Special Support Program: Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239 - Installation/Application of Signage-Warning, Advisory and Regulatory Signs, Pavement Markings, Improve Sight Distance-Clear Obstruction along Daang Maharlika (LZ) - K0264 + 427 - K0265 + 530, Bayombong, Nueva Vizcaya - - - **P1,100,000.00**

Please be reminded that all approved modifications **shall be posted in the DPWH website within five (5) days** from its approval. Failure to comply with this requirement shall be dealt with accordingly.


REY PETER B. GILLE, D.M.
Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII, and XIII





Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE SECRETARY
Bonifacio Drive, Port Area, Manila



April 19, 2024

MEMORANDUM

FOR : MANUEL M. BONOAN
Secretary
This Department

This refers to the memorandum dated April 17, 2024 of **DPWH Region II Assistant Regional Director EDITHA R. BABARAN, CSEE**, requesting for the **modification** of the project under FY 2024 GAA, to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. 300214100659000 . Project ID: P00837443LZ Convergence and Special Support Program: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/ Reconstruction Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) – K0209 + (-896) – K0209 + 000, K0209 + 834 – K0210 + 000, K0211 + 838 – K0212 + 000, K0213 + 168 – K0214 + 000			 Convergence and Special Support Program: Special Road Fund – Motor Vehicle Users Charge (MVUC) as per R.A. 11239 Rehabilitation/ Reconstruction Upgrading of Damaged Paved Roads along Daang Maharlika (LZ) – K0209 + (-896) – K0209 + 000, K0209 + 834 – K0210 + 000, K0211 + 838 – K0212 + 000; K0213 + 168 – K0214 + 046, K0228 + 000 – K0231 + 214, K0231 + 214 – K0232 + 008.70		
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/ Physical Target	Unit Cost	Estimated Cost
CW1 - Rehabilitation of Paved Road 4.130 Lane Km	₱ 17,965,823.24 / Lane Km	₱ 74,198,850.00	CW1 - Rehabilitation of Paved Road 6.3037 Lane Km	₱ 23,541,364.60 / Lane Km	₱ 148,397,700.00
CW2 - Road Widening 4.130 Lane Km	₱ 17,965,823.24 / Lane Km	₱ 74,198,850.00	-	₱ 47. m/k	-
EAO	-	₱ 5,382,300	EAO	-	₱ 5,382,300
Total:		₱ 153,780,000.00	Total:		₱ 153,780,000.00
Justification: <ul style="list-style-type: none">• The increase in physical target is due to the deletion of CW2: Road widening since, the section is located in a geographically mountainous area that is ocularly deemed impossible to widen.• The increase in unit cost is due to the use of items 311 (1) f2: Portland Cement Concrete Pavement (Unreinforced) 0.30m thick 7 days, 206 (1): 0.25 m thick polymer stabilized subbase/base/surface course, and reblocking of dilapidated concrete pavement on shoulders ranging from 1.5 – 3.0 meters.• The addition of project limits is due to the prioritization of bad sections needing rehabilitation, and to synchronize with the increase in the physical target. (Please see attached Straight Line Diagram) <p>Attached are the following supporting documents: GIS Map of the Proposed Project Work Location, Certificate of Availability of Funds (CAF), BP Form 202, Certificate of Reasonableness of Cost Estimate, Certificate of "No Overlapping" and "Not Within Warranty Period", Geotagged Photographs, Approved Program of Works (POW) and Approved Detailed Engineering Design (DED).</p>					

Q

AG-CO-202405-1918
Website: <https://www.dpwh.gov.ph>
Tel. No(s).: 5304-3000 / (02) 165-02



Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.



REY PETER B. GILLE, D.M.

Assistant Secretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII

RECOMMENDING APPROVAL:



EUGENIO R. RIPO, JR.

Undersecretary for Regional Operations
in CAR, Regions I, II, IX, X, XI, XII and XIII



MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and Public-
Private Partnership Services

APPROVED/~~DISAPPROVED~~:



MANUEL M. BONOAN

Secretary

2.3 LDAM/AVS/RPBG/ERP

Department of Public Works and Highways
Office of the Secretary



WIN4E03399