	-rodification Ev		(No: X-004 PISA
	DEPARTMENT OF PUBLIC WORK CENTRAL OFFI Manila	KS AND HIGHWAYS Protect TO	X-005 P00901423MN
May 5, 202	5	BACONG	PILIPINAS
MEMORAN	IDUM		1 Constant
FOR	: EUGENIO R. PIPO, JR. Undersecretary for Regional Op CAR, Regions I, II, IX, X, XI, XI This Department	erations in I and XIII	
This refers LILIBETH FRANCES L 2025 GAA, to	to the memorandum dated April 2, 20 N. APARECIO , endorsing the request ONG , Misamis Oriental 1st DEO, for the wit;	025 of DPWH Region X Di t of District Engineer MA modification of the project ur	irector RIVEL Ider FY

			and the second	As Modified	
UACS No. 210		Project	Description		
Project ID: P	0101101761000 00901423MN				
Primary Roads Butuan City – C K1309 + 420 -	àqayan de Oro c	lational Road System - eventive Maintenance - Sity – Iligan City Rd -	Asset Preservation Primary Roads	agavan de Oro cit	ional Road System entive Maintenance y – Iligan City Rd
Type of Work/ Physical Target	Unit Cost	Allocation	Type of Work/	1311 + 395	
CW1- Preventive Maintenance of Road: Asphalt Overlay 3.920 lane km	P 24,617,346.94/ lane km	₽ 96,500,000.00	Physical Target CW1- Preventive Maintenance of Road: Asphalt Overlay 8.496 lane km	Unit Cost	P 96,500/000.00
EAO		₽ 3,500,000.00	EAO	1 . F.F.	P 3,500,000.00
Total: P 100,000,000.00					
stification:			And the second sec	Total:	P 100,000,000.0

The Decrease in unit cost / Increase in Physical Target is based on the approved and validated Detailed . Unit Price Analysis (DUPA) with reference to the latest Construction Materials Price Data (CMPD), 4th .

The Change in Project Limits / Stationing was made to synchronize with increase in physical target. The proposed station limit is also currently rated as "Fair to Poor Condition" as per Final Road Rating in the .

- The proposed Station Limit covering K1308 + 814 K1311 + 395 involves a 2-lane and 4-lane 50 mm thick asphalt overlay to ensure a uniform and cohesive surface with no undesirable transition across both the inner and outer lanes. .
- The Derived Unit Cost is based on the Approved Program of Works (POW) and Detailed Unit Price
- Attached are the following supporting documents: Approved Program of Works (POW), Detailed Engineering Design (DED), Certificate of Availability of Funds (CAF), BP 202, Geotagged Photos and GIS

ofect Modification Evaluation Form

UACS No. 310101101761000 Project ID: P00901423MN

Date of Evaluation

Control No: X-004

1 shirt

1159

Based on our evaluation, the submitted request for modification of the said project is in order; hence, approval hereof is recommended.

LORETA M. MALALUAN, CESO IV

Assistant Secretary for Regional Operations in CAR, Regions I, II, IX, X, XI, XII, XIII & NCR

RECOMMENDING APPROVAL:

MARIA CATALINA E. CABRAL, Ph.D., CESO I Undersecretary for Planning and Public-Private Partnership Services

APPROVED/DISAPPROVED:

5 EVGENIO R. PIPO, JR. Undersecretary for Begional Operations in CAR, Regions I, II, IX, X, XI, XII and XIII

2.3 LDAM/OAL/AVS/LMM/ERP