



DEPARTMENT OF PUBLIC WORKS AND HIGHWAY
CENTRAL OFFICE
Bonifacio Drive, Port Area Manila

Reference Number: VIII-008

Project ID: P00906128VS

BAGONG PILIPINAS

16 JUN 2025

MEMORANDUM

FOR : **ROBERTO R. BERNARDO, CESO I**
Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

This refers to the memorandum dated February 20, 2025 of **DPWH Region VIII Regional Director EDGAR B. TABACON, CESO IV**, requesting for the approval of the **Modification** of the project under FY 2025 General Appropriations Act (GAA), to wit;

As per GAA/Original			As Modified		
Project Description					
UACS No. : 310110100583000 Project ID : P00906128VS					
ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System			ORGANIZATIONAL OUTCOME 1: Ensure Safe and Reliable National Road System		
Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads			Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads		
Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0754 + 000 - K0755 + 059, K0761 + 936 - K0762 + 386			Maharlika Highway (Sn Isidro-Sn Juanico Br) - K0753 + 635 - K0754 + 125, K0754 + 305 - K0755 + 059, K0759 + 900 - K0760 + 200, K0760 + 220 - K0760 + 640		
Physical Target	Unit Cost	Allocation	Physical Target	Unit Cost	Estimated Cost
CW1- Construction of Drainage Structure along Road 2,992 Lineal Meters	₱ 29,027.41/ Lineal Meter	₱ 86,850,000	CW1- Construction of Drainage Structure along Road 3,110.80 Lineal Meters	₱ 27,918.86/ Lineal Meter <i>₱ 55M/Km</i>	₱ 86,850,000
EAO		₱ 3,150,000	EAO		₱ 3,150,000
Total:		₱ 90,000,000	Total:		₱ 90,000,000
Justifications provided by the...					

Justifications provided by the requesting Implementing Office:

- To omit sections K0754 + 125 - K0754 + 305 and K0761 + 936 - K0762 + 386 due to existing Road Right of Way (RROW) Problem and to avoid overlapping with another project funded under FY 2025 GAA with Project ID: P00906124VS that is also requested for modification, and include and prioritize sections K0753 + 635 - K0754 + 000, K0759 + 900 - K0760 + 200 and K0760 + 220 - K0760 + 640 since said segments require drainage structures along Maharlika Highway (Sn Isidro-Sn Juanico Br), see straight line diagram, to prevent the accumulation of water in the area which can damage or shorten the lifespan of the road, thereby efficiently utilizing the allocated amount, which resulted to the increase of physical target from 2,992.00 Lineal Meters to 3,110.80 Lineal Meters and consequently decrease in unit cost from ₱ 29,027.41/ Lineal Meters to ₱ 27,918.86/ Lineal Meters.

Attached are the following supporting documents: Form for Evaluation of Modification Request (DPWH-QMSP-03-01 Rev 01), BP 202, Geotagged Photos, Location Map, Certificate of Reasonableness of Cost Estimate, Approved Program of Works (POW), Detailed Unit Price Analysis (DUPA), Detailed Engineering Design (DED) Plan, and Straight Line Diagram (SLD).

A

Website: <https://www.dpwh.gov.ph>
Tel. No(s): 5304-3000 / (02) 165-02



Latitude: 11.983741
Longitude: 124.755159
Elevation: 18.4615 m
Accuracy: 4.4 m
Time: 10 08 2024 11 10
Note: K0755+000

Having complied with all the documentary requirements under Department Order No. 23, Series of 2023 and other supplemental guidelines, we are respectfully requesting that the above-mentioned project under FY 2025 GAA be modified.

For Undersecretary's favorable consideration.


NERIE D. BUENO, CESO III

Assistant Secretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

RECOMMENDING APPROVAL:


MARIA CATALINA E. CABRAL, Ph.D., CESO I

Undersecretary for Planning and
Public-Private Partnership Service

APPROVED:


ROBERTO R. BERNARDO, CESO I

Undersecretary for Regional Operations
In NCR, NIR, Regions III, IV-A, IV-B, V, VI, VII and VIII

3.3 CAVM/NDB
Project ID: P00906128VS